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SECTION 1 - EXECUTIVE SUMMARY

This 2003 update to the Army Barracks Master Plan describes how the Army is
modernizing permanent party unaccompanied housing for enlisted Soldiers in support of
the Secretary of Defense’s goal to eliminate inadequate permanent party barracks. The
data provided in this plan reflect the Amended FY 2004 President’s Budget funding
position.

Our commitment to improving housing for single Soldiers is substantial and our
progress is significant. We have either invested or programmed $10 billion to
modernize barracks for 141,200 Soldiers. By the end of FY 2003, we will have funded
new construction or revitalization of our existing barracks for over 72% of our Soldiers.

The Army Master Plan:

e Projects annual investments of Military Construction, Army (MCA) funding at
installations where significant construction investments are required each fiscal
year and sequences funding at other locations to develop a consistent MCA
program for the modernization effort.

¢ Identifies requirements for the revitalization of existing assets through the OMA
funded Barracks Upgrade Program (BUP).

e Sequences the funding stream to allow for adequate swing-space to be provided
during modernization.

e |dentifies key assumptions and standards.
¢ Includes adequate funding for the initial issue furnishings program.

Our plan takes a single Soldier community approach forward providing modern
private living and sleeping areas as well as a more functional work environment. This
means not only the construction or revitalization of barracks and Soldier facilities, but
also the associated Company Operations Facilities, Battalion and Brigade
Headquarters, and Dining Facilities.

We have not been content with the status quo. Our Mid-program review in 2000
inspired us to seek and obtain greater flexibility to design complexes that use private
sector functional and technical criteria, employ alternative acquisition procedures to
encourage innovation and control cost growth, and to increase living quarters area. As
a result, the design standards were revised to place more emphasis on a Soldier’'s
private space and less emphasis on communal space.

Although the Army will not meet the buyout goal of 2007, our barracks modernization
campaign will be 91% complete by that point. We anticipate completing our buyout
after FY 2009.
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We recognize the military, strategic and economic conditions that influence this plan
are constantly changing. During the final stages of preparing this plan, the President
submitted an amended budget to address changing military objectives overseas that will
affect our program in Europe and Korea. This plan reflects the latest conditions and
assumptions as currently understood, but we expect future updates will be necessary
for the incorporation of further changes in stationing as well as investment strategies,
requirements, costs and priorities.
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Army Barracks Master Plan

June 2003

SECTION 2 - INTRODUCTION

2.1 Purpose and scope.

This master plan is an update to the
2002 Army Barracks Master Plan
(BMP) and is the basis for planning and
programming in the Program Obijective
Memorandum (POM) and President’s
Budget (PresBud). Itincludes the
funding strategy for revitalization of the
current permanent party barracks
inventory and deficit construction of
brigade-level barracks complexes with
other administrative facilities for
company operations, battalion and
brigade headquarters, dining facilities
and support centers. This report
identifies:

o Methodology for determining
program requirements and
evaluation of the program.

J Specific installation and regional
barracks inventory and
modernization requirements.

o Years in which new barracks
complexes and major barracks
upgrade projects are planned.

o Updated guidance and policy for
barracks complex facilities
component standards.

This plan does not include the annual
recurring Operations and Maintenance,
Army (OM&A or OMA) sustainment
funding requirements for the enlisted
permanent party troop barracks, nor any
other unaccompanied personnel
housing (e.g., training barracks,
mobilization barracks, senior enlisted
unaccompanied housing or

unaccompanied officer housing)
program requirements.

2.2 Background.

In the early 1990s, the permanent
party enlisted unaccompanied personnel
housing barracks program was
significantly under-funded, characterized
by inadequate condition and quantity in
an aging inventory of facilities
constructed from the time of World War
Two (WWII) to the beginning of the
volunteer era Army (1970s-1980s). This
included dysfunctional and outdated
administrative or mission facilities at the
company, battalion and brigade levels.
The majority of the Soldiers were
housed in gang-latrine barracks
(common area bathroom and shower
facilities located down the hallways);
shared sleeping rooms with up to four
Soldiers with military work administrative
areas on the first floor.

In many situations, overcrowded
WWII facilities provided the work
environment for additional administrative
areas needed for the military mission.
The combination of personal housing
and work-related administrative areas in
one facility was clearly evident as a
quality of life issue with the emergence
of the Better Opportunity for Single
Soldiers (BOSS) program. A
Department of Defense (DoD) survey of
Soldiers in 1993 in response to
Congressional interest in the barracks
program confirmed additional privacy
and separation of the living areas from
the work areas needed significant
improvement.

With the results of the tri-service
survey in hand, we started a barracks
modernization effort with FY 1994 MCA
funding. We established a new
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barracks 1+1 design standard
(physically separating all administration,
command and control and supply
functions from the living areas of the
barracks buildings), and provided the
construction criteria required for these
facility types. Programming to a level
providing consistent living standards
across the Army for the single Soldiers
was a key success in determining the
road map ahead.

At this time, there is no specific
buyout timeline for Europe and Korea
(because of congressional reluctance to
invest MCA overseas in those years).

In the early years, although we planned
to modernize barracks overseas entirely
with Host Nation funds, much of these
funds did not materialize.

We revisited the plan in 1996 to buy
out gang latrines in the U.S. by FY
2008, and Europe and Korea by FY
2020. In the following years, we
accelerated the plan to buy out Europe
by FY 2010 and Korea by FY 2012. In
January 1999, we secured additional
funding to buy out the entire Army
program by FY 2008.

In January 1999, the Office of the
Secretary of Defense (OSD) issued a
Program Budget Decision with the goal
of funding all permanent party barracks
to the “1 + 1” standard by FY 2008
worldwide. With subsequent Defense
Planning Guidance (DPG) issued
supporting the new 2008 timeline, the
modernization program took shape.

In view of the tremendous fiscal
investment required to fund the
program, it was essential to gather data
with great detail, depth and consistency
to ensure the most efficient use of

available monetary resources. In
particular, the ability to perform project-
level cost estimates offered the greatest
potential for developing and securing
Senior Army Headquarters and
Congressional support.

During FY 1997 - FY 2001 Congress
added $550 million of renovation
funding in the form of Quality of Life
Enhancement, Defense (QOLE, D) as a
sign of commitment.

2.3 Approach of the Barracks
Modernization Program.

Revitalization is the cornerstone of
our vision to provide excellent facilities.
The Barracks Modernization Program
focuses scarce resources and consists
of two main components: the Whole
Barracks Renewal Program (WBRP)
and Barracks Upgrade Program (BUP).

The WBRP uses MILCON funds
primarily for new construction while BUP
uses OMA for major renovations of
Voluntary Army (VOLAR) era barracks
and other barracks where it is more cost
effective to renovate than replace.
Korea and Europe have augmented
both WBRP and BUP with host nation
funding. See Appendix F, Chart F3,
summaries by year for additional
information on funding source and year
funded.

We do not just build barracks; we
build brigade or equivalent size
complexes. A brigade complex may
include a separate Soldier community
building (SCB), company operations
facilities (COF), brigade and battalion
headquarters, dining facilities (DFAC),
parking, and outdoor recreational
facilities. By design, we build barracks
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separately from administrative facilities
in a planned community for single
Soldiers. Adjoining SCBs may contain
an expanded laundry room, dayrooms
/recreation rooms, mail area, common
kitchen, bulk storage and charge of
quarters (CQ) desk. Beginning with
projects in FY 2003 projects, we will
incorporate these SCB functions into the
barracks buildings instead of a separate
facility.

Headquarters Department of the
Army centrally manages and funds an
initial issue furnishings program to
complement the Barracks Modernization
Program. This program equips all
renovated or constructed barracks and
SCBs with new and modern furnishings.
We plan the acquisition of new
furnishings in concert with the facility
construction schedules so delivery of
new furnishings coincides with the
beneficial occupancy date (BOD).
Soldiers receive new furnishings upon
assignment to the new or renovated
barracks.

Military units fund furnishings for
administrative buildings with mission
funds.

2.4 General Assumptions

e Requirements for active duty
unaccompanied permanent party
Soldiers come from validated
force structure contained in the
Army Stationing and Installation
Plan (ASIP) and are reflected in
the Real Property Planning and
Analysis System (RPLAN).

e Requirements for Trainee and
advanced individual training (AIT)
are addressed separately as part

of a follow-on Focused Facilities
Investment Strategy.

Requirements generated by the
ASIP at installations with less
than 100 Soldiers are satisfied
locally.

Unaccompanied married
personnel (also known as
geographic bachelors) and non-
custodial parents do not generate
enlisted barracks requirements.

Barracks that do not meet the
“1+1 or equivalent” standard are
inadequate. Adequate barracks
include the interim 1+1 standard,
2+2 designs housing one Soldier
per room, and 2+0 in Korea.

Requirements encompass single
permanent party Soldiers in the
rank of Private through Staff
Sergeant, with exceptions noted
below for regional areas.

In the U.S., 50% of single Staff
Sergeants live in the barracks.
The remaining 50% live off post.

In CONUS, the equivalent
number of Soldiers who lived off
post in 1997 will continue to be
adequately housed off post, thus
reducing the on-post barracks
requirement.

In Korea, requirements
encompass unaccompanied
personnel in the grades of Private
through Command Sergeant’s
Major. Korea has a waiver to
construct to a modified 2+2 (also
known as 2+0) standard.
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2-5 Barracks Standards for
Permanent Party Soldiers

There are two types of standards —
construction and adequacy.
Construction design specifies the size,
configuration, and features of newly
constructed or renovated barracks.
Adequacy standards define whether
barracks haves the necessary size,
configuration, and features to house
Soldiers adequately. Headquarters, US
Army Chief of Engineers (HQ,USACE)
promulgates construction design
standards. Army Regulation (AR) 210-
50 (Installation Housing) governs
adequacy standards.

In July 2002, the Army approved new
barracks construction criteria to improve
Soldier well-being and provide a better
value to the Army. The new criteria are
less restrictive and incorporate industry
standards in order to provide
improvements at no additional cost to
the Army. These changes resulted from
a comprehensive barracks review and
survey conducted by the OACSIM and
HQ,USACE. The intentis to provide
commanders with greater flexibility to
transform barracks into living quarters
that more closely resemble those in the
private sector.

HQDA subsequently made four
changes to the criteria in the July 2002
in May of 2003:

(1) Two-bedroom/one bathroom
module is the standard module.

(2) Installation of a stove or cook top.
(3) Laundries in the barracks.
(4) Elimination of the separate SCB.

These revised criteria become
effective in FY 2003 MCA projects.
Barracks renovations starting in FY

2003 will incorporate the new criteria to
the maximum extent feasible. See
Appendix J or the following website for
the ACSIM/HQ,USACE May 2003
memo and new criteria.

http://www.hqda.army.mil/acsimweb/fd/construct
ion/docs/ACSIM-CEMPMemo1May03.pdf

A pending change is Business
Initiative Council (BIC) proposal to
increase space criteria for the barracks
modules. This proposal, if approved,
makes the size of the 1+1 barracks
module similar to a two-bedroom
apartment in the private sector and uses
residential construction standards
instead of traditional standards
exceeding design codes. The cost
savings from this change allow
construction of larger two-bedroom
apartments for the same amount being
spent on new barracks. Additional
features in the barracks modules include
a living/dining room, kitchen, and
washer and dryer.

In FY 2002, The Secretary of the
Army approved a request to use the 2+0
module in Korea to expedite the buyout
and because Soldiers only have a one
year tour in Korea. This exception
remains in effect.

Note that many barracks projects
include supporting facilities.
Construction design criteria for these
facilities are available from the following
USACE URL:

(http://cadlib.wes.army.mil/html/cos/cfusion/main
page.htm).

The Army has a standard design for
all new Unaccompanied Enlisted
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Personnel Housing (UEPH) barracks.
This standard design dictates that the
Soldier living spaces will be separated
from common areas, support facilities,
and unit operational facilities.

Existing buildings may contain
severe limitations that cause variance
from the standard. Barracks Upgrade
Program (BUP) improvements and
renovations follow a modified standard
to achieve new space criteria and
construction standards wherever
possible realizing it usually results in
semi-private rooms slightly smaller than
those found in a new barracks.

For consistent quality and
appearance of Army designs, barracks
complexes will incorporate facility and
installation standards identified in the
Army Installation Standards program.
Details can be accessed at the web site
below. Please reference “Army
Installation Design Standards” on the
following web page:

http://hgda.army.mil/acsimweb/homepage.shtml

2.6 Furnishings Program

To achieve similarity across the
Army, OACSIM’s Army Housing Division
centrally manages funding for the initial
purchase of furnishings for both MCA
and centrally funded BUP projects under
the Initial Issue Furnishings (lIF)
Program. It establishes the priority for
funding by considering project BOD and
availability of funds. Prioritizing
furnishings packages for funding is
coordinated closely with the U.S. Army
Engineering and Support Center
(USAESCH), Huntsville, Alabama, the
procurement agency for the program.

When barracks and SCBs are built
or renovated, the Soldier will receive
new furnishings. Furniture requirements
for new or renovated barracks and
SCBs are identified at each installation
and are ordered in time to be in place
when occupants move in. We involve
Soldiers in the selection process via
Better Opportunities for Single Soldiers
(BOSS) meetings, barracks room
module mock-ups, and annual or special
furniture shows sponsored by the
General Services Administration (GSA),
Professional Housing Management
Association (PHMA) and other
organizations. Furnishings
requirements for functions that transition
from the previous SCB concept to the
barracks will also receive central funding
and procurement.

The U.S. Army Interior Design
Manual (IDM) for Single Soldiers
provides guidance to help furniture
managers prepare order packages. The
manual uses standard Army furniture
specifications; i.e., medium oak wood
furnishings or acceptable wood/steel
alternatives; construction and fabric
specifications, and specific information
for authorized items of furniture. The
IDM also contains standard
living/sleeping room arrangements and
SCB plans with color schemes. The
manual includes information on waiver
requirements, procurement process,
order forms and final inspection check
lists.

Because the barracks module
standard for living areas is being
updated to include additional living
space and modern conveniences, and
modified to include the SCB functions
being relocated to the barracks
buildings, the IDM is currently under
revision. We anticipate an updated
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publication will be available in print and
on the Internet in 2004.

SECTION 3 - BARRACKS
MODERNIZATION PROGRAM 2003

3.1 Introduction

The major elements of the FY 2003
program are:

e Inventory - Number of existing
barracks rooms to the standard,
number of inadequate, projected
surpluses and projected deficits
of modernized barracks rooms.

e Budgeted and Programmed
Funding- Current major
renovation and construction
funds based on the FY 2003
budget (and further identified for
BUP in the FY 2003 Funding
Memo). Future funds based on
the FY 2004 PresBud (as
amended) for FY 2004 and the
POM for years 2005-2009.

3.2 Inventory

Unlike Army Family Housing, where
one family is allocated one housing unit,
we calculate the UEPH inventory by the
maximum number of enlisted Soldiers
who can be housed in a barracks. One
space (or room) is allocated to a Private
through Specialist and two spaces (or
the entire module) are allocated to
Junior Non-Commissioned Officers
(NCOs-Sergeant and Staff Sergeant).
The number of valid bachelor Private-
Specialist and Junior NCOs assigned to
a particular unit determines the
maximum capacity of each barracks
facility. Allocation of additional spaces
for Junior NCOs accounts for the

difference between total spaces and
number of Soldiers that can be housed.

Our total requirement is to provide
unaccompanied housing to 141,200
Soldiers in 163,700 spaces. The Army
has funded 72% of the total requirement
by the end of FY 2003. Figure K-2 (at
Appendix K) illustrates the number of
Soldiers funded to adequate barracks
standard each FY through the buyout
period.

Appendix F, Figure F-1, illustrates
the Army-wide and major location
distribution of adequate and inadequate
barracks at the end of FY 2003.
Appendix K, Table K-1 identifies by
installation, the transition of red to green
standards by each FY from FY 2003-FY
20009.

3.3 Funding

Although the primary source of funds
used to modernize the permanent party
barracks inventory is MCA, we also
depend on OMA and host nation funds.

The FY 2003 budget request
contained $98.3M worth of OMA for
BUP renovations. However, Congress
redirected the entire $98.3M of the BUP
OMA to the MACOMs as unspecified
sustainment. The Army’s FY 2003
Funding Letter directs the following
MACOMs to fund $58.3M of the $98.3M
for barracks; an action that will help
keep the momentum from faltering.

Table 3-1 FY 2003 MACOM OMA SRM

funding BUP projects
MACOM ($000)
EUSA $24,500

USAREUR $9,800
USARPAC $24,000
TOTAL $58,300
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Appendix D, Table D-1 (Funding
Summaries) shows the funding
programmed for FY 2003-FY 2009. We
are investing approximately $900M each
year: a sign of commitment for
improving Soldiers’ living conditions. A
small amount of funding, approximately
$15M BUP and $47M IIF, is required to
finish the program.

Table 3-2 identifies the FY 2003 MCA

We have completed funding for 32
installations to meet the DoD barracks
modernization standard or equivalent.
Appendix K, Table K-1 (Modernization
Timeline) identifies installation transition
to green status for each installation over
the buyout timeline.

detailed project list.
Region MACOM ZrOJect Location Project Description e Spaces
umber Costs
SERO 3rd Army 53128 Qatar Unaccompanied Personnel Housing $ 8,600 0
KORO EUSA 52516 Camp Carroll, KO Barracks Complex $ 20,000 464
KORO EUSA 54359 Camp Humphreys, KO Barracks Complex $ 25,000 232
KORO EUSA 53001 Camp Humphreys, KO Barracks Complex $ 36,000 400
KORO EUSA 52935 Camp Walker, KO Barracks Complex $ 10,200 232
KORO EUSA 52675 Camp Humphreys, KO Barracks Complex $ 31,680 464
SERO FORSCOM 25134 Fort Bragg, NC Barracks Complex, Butner Rd Ph 3 (SepBns) $ 50,000 320
SERO FORSCOM 41631 Fort Bragg, NC Barracks Complex - Armistead St. $ 50,000 336
SERO FORSCOM 48674 Fort Campbell, KY Barracks Complex - Range Rd., Ph 1 $ 49,000 312
NWRO FORSCOM 54511 Fort Carson, CO Barracks Complex - Nelson Blvd, Ph 2 $ 42,000 336
NERO FORSCOM 40008 Fort Drum, NY Barracks Complex - 10th DIVARTY $ 8,200 100
SWRO FORSCOM 54520 Fort Hood, TX Barracks Complex - Clear Creek Rd. $ 45,000 480
NWRO FORSCOM 41844 Fort Lewis, WA Barracks Complex - 17th & B St., Ph 2 $ 50,000 300
NWRO FORSCOM 10538 Fort Riley, KS Barracks Complex, Trooper Dr. East $ 41,000 312
NERO MEDCOM 46876 Fort Detrick, MD Barracks Complex - Porter Street South $ 16,000 144
SERO TRADOC 48707 Fort Benning, GA Barracks Complex, Ph 1 $ 45,000 348
EURO USAREUR 54503 Chievres, BEL Barracks Complex $ 13,600 136
EURO USAREUR 56427 Grafenwoehr, GER Brigade Complex - Barracks $ 13,200 179
EURO USAREUR 55586 Vicenza, ITA Barracks Complex - New Rgmt $ 31,000 300
PARO USARPAC 52831 Fort Richardson, AK  Barracks Complex - D Street, Ph 3 $ 21,000 144
PARO USARPAC 48783 Schofield Barracks, HI Barracks Complex - Capron Road $ 49,000 200
PARO USARPAC 52068 Schofield Barracks, HI Barracks Modernization $ 42,000 100
FY 2003 Total MCA $697,480 5,839
Assistant Chief of Staff for Installation Management 7




Army Barracks Master Plan

June 2003

3.4 Privatization

Although the 1996 privatization
legislation allowed for privatization in
both family and unaccompanied
housing, the Army chose to focus it's
energies on family housing privatization.

Congress has encouraged DoD to
consider barracks privatization. The
Navy obtained Congressional language
authorizing the privatization of
permanent party enlisted
unaccompanied personnel housing at
three pilot sites and OSD supports the
Navy’s efforts. Although the Army has
studied the feasibility of barracks
privatization, we are awaiting results of
the Navy’s privatization efforts before
taking further steps.

SECTION 4 - BARRACKS MASTER
PLAN

4.1 Introduction

We remain committed to funding the
permanent party unaccompanied
housing barracks program and
increasing Soldier well-being. Although
DoD’s goal is to eliminate inadequate
permanent party barracks by FY 2007,
due to funding constraints, we will not
meet the goal until FY 2009 at the
earliest.

The FY 2004 PresBud (as amended)
will improve housing for over 5,200
Soldiers (4,070 in U.S., 370 in Europe,
730 in Korea). Upon completion of FY
2004 program, facilities will be adequate
or funded to house approximately
111,600 Soldiers in modernized
barracks (76% of 141,200 Soldier
requirement).

4.2 Prioritization Plan

Several locations are on the critical
path to meeting the buyout goal
because of the magnitude of the number
of Soldiers at these sites: Forts Bragg,
Campbell, Lewis, Drum, and Schofield
Barracks. Due to evolving force
structure and re-stationing initiatives
overseas, barracks buyout and
requirements in overseas locations are
uncertain at this time.

Various tables and appendixes show
individual project requirements by
installation, IMA Region, Fiscal Year,
and Funding Source.

e Appendix A (Project List by
Installation): Table A-1 identifies
BUP/MCA project lists by
installation.

e Appendix C (Project List by
Region): Table C-1 identifies
BUP/MCA project lists by FY.

e Appendix E (Future Year
Defense Plan): Future Years
Defense Plan (FYDP), MCA
project list by FY.

4.3 Funding Allocation Plan

Funding for the barracks
modernization program (MCA, BUP,
Host Nation and Initial Issue
Furnishings) is centrally managed and
funded. OACSIM develops and submits
program funding requirements in the
PresBud, POM (Program Objective
Memorandum) and BES (Budget
Estimate Submission) with significant
input from the field.
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We seek input from Installation
Management Agency (IMA) and
MACOMs for project scope,
recommended year of execution and

placement in the overall 1-N priority list.

Annually, IMA and MACOM
representatives attend project review
board (PRB) meetings to present and
defend MCA barracks projects.

Using field input, USACE’s ability to
design and execute projects, swing-
space considerations, construction
timeline requirements, and program

funding thresholds, OACSIM (Army
Housing Barracks Team, Construction
and Resource Division) develop and
submit the permanent party Barracks
Future Year's Defense Plan (FYDP) to
the Installation || Program Evaluation
Group (PEG) as part of the Planning,
Program, Budgeting and Execution
System (PPBES) process for approval.

Funding allocation for barracks MCA
and BUP OMA, by MACOM (Figure 4-1)
and IMA region (Figure 4-2) is listed on
the following page.
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Table 4-1, Barracks MCA and BUP Funding by Region ($000)*
E3H7 FY 2003 FY2004 FY2005 FY2006 FY2007 FY2008 FY 2009 FY04-FY08
MCA $697,480  $747,500  $750,700  $788,250  $833,500  $906,000 $0 $4,025,950
BUP $51,400 $0  $36,255  $62,508 $36,562  $81,991  $14,667  $231,983
Total $748,880  $747,500  $786,955  $850,758  $870,062  $987,991  $14,667 $4,257,933
MCA $57,800  $95400 $117,500 $121,750 $153,750  $112,100 $0  $600,500
EURO  BUP $8,100 $0 $9,000 $0 $5,562  $81,991  $13,300  $109,853
TOTAL $65,900  $95400 $126,500 $121,750 $159,312  $194,091  $13,300  $710,353
MCA $122,880  $105,000 $128,000 $111,000 $161,500  $173,500 $0  $679,000
KORO  BUP $19,300 $0 $0 $3,800 $0 $0 $0 $3,800
TOTAL $142,180  $105,000 $128,000 $114,800 $161,500  $173,500 $0  $682,800
MCA $24,200  $81,100  $89,500  $46,000 $114,500  $36,900 $0  $368,000
NERO BUP $0 $0 $0 $0 $0 $0 $0 $0
TOTAL $24,200  $81,100  $89,500  $46,000 $114,500  $36,900 $0  $368,000
MCA $133,000  $88,000  $61,800  $98,000 $109,500  $272,000 $0  $629,300
NWRO  BUP $0 $0 $0 $0 $0 $0 $0 $0
TOTAL $133,000  $88,000  $61,800  $98,000 $109,500  $272,000 $0  $629,300
MCA $112,000  $131,000 $160,400  $71,000 $73,250  $23,000 $0  $458,650
PARO  BUP $24,000 $0  $25,000  $47,208 $31,000 $0 $0  $103,208
TOTAL $136,000 $131,000 $185400 $118,208 $104,250  $23,000 $0  $561,858
MCA $202,600  $200,000 $193,500  $291,500  $145,000  $195,500 $0 $1,025,500
SERO  BUP $0 $0 $2,255  $11,500 $0 $0  $1,367 $15,122
TOTAL $202,600  $200,000 $195,755 $303,000 $145,000 $195500  $1,367 $1,040,622
MCA $45,000  $47,000 $0  $49,000 $76,000  $93,000 $0  $265,000
SWRO BUP $0 $0 $0 $0 $0 $0 $0 $0
TOTAL $45,000  $47,000 $0  $49,000 $76,000  $93,000 $0  $265,000
Table 4-2, Barracks MCA and BUP Funding by MACOM ($000)*
E3H7 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 FY 2008 FY 2009 FY04-FY09
MCA $697,480  $747,500 $750,700  $788,250  $833,500  $906,000 $0  $4,025,950
BUP $51,400 $0  $36,255 $62,508 $36,562  $81,991  $14,667  $231,983
Total $748,880  $747,500 $786,955  $850,758  $870,062 $987,991  $14,667 $4,257,933
MCA $122,880  $105,000 $128,000  $111,000  $161,500 $173,500 $0  $679,000
8 Army BUP $19,300 $0 $0 $3,800 $0 $0 $0 $3,800
TOTAL $142,180  $105,000 $128,000 $114,800  $161,500 $173,500 $0  $682,800
MCA $343,800  $406,500 $248,800  $424,500  $320,500 $487,800 $0 $1,888,100
FORSCOM BUP $0 $0 $0 $11,500 $0 $0 $0 $11,500
TOTAL $343,800  $406,500 $248,800  $436,000  $320,500 $487,800 $0  $1,899,600
MCA $0 $9,600  $47,500 $0 $49,000  $11,500 $0  $117,600
MDW  BUP $0 $0 $0 $0 $0 $0 $0 $0
TOTAL $0 $9,600  $47,500 $0 $49,000  $11,500 $0  $117,600
MCA $45,000 $0  $48,500 $60,000 $75,500  $98,100 $0  $282,100
TRADOC BUP $0 $0 $2,255 $0 $0 $0 $1,367 $3,622
TOTAL $45,000 $0  $50,755 $60,000 $75,500  $98,100 $1,367  $285,722
MCA $57,800 $95,400 $117,500  $121,750  $153,750 $112,100 $0  $600,500
USAREUR BUP $8,100 $0 $9,000 $0 $5,562  $81,991  $13,300  $109,853
TOTAL $65,900 $95,400 $126,500  $121,750  $159,312 $194,091  $13,300  $710,353
MCA $112,000  $131,000 $160,400 $71,000 $73,250  $23,000 $0  $458,650
USARPAC BUP $24,000 $0  $25,000 $47,208 $31,000 $0 $0  $103,208
TOTAL $136,000 $131,000 $185400  $118,208  $104,250  $23,000 $0  $561,858
MCA $16,00 $0 $0 $0 $0 $0 $0 $0
MEDCOM BUP $0 $0 $0 $0 $0 $0 $0 $0
TOTAL $16,00 $0 $0 $0 $0 $0 $0 $0
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4.4 Transition Plans

Table F-1 (Appendix F, Inventory
and Requirements) identifies
approximately 194,500 spaces in the
existing barracks inventory at the
beginning of 2003. With an end-state
requirement of 164,109 spaces,
approximately 72 percent of the
barracks required are funded to meet
the modernization requirement.

Because of the restructuring of the
Army over time, stationing decisions and
transformation of the Army, the current
barracks inventory at each installation
does not necessarily match the
validated number of spaces needed to
house unaccompanied enlisted Soldiers.
This inventory discrepancy can be either
adequate or inadequate. For example,
several thousand adequate spaces will
be retained in the inventory as excess to
end-state permanent party requirements
spread over several installations. These
will most likely be retained for future use
and diverted to other UPH requirements.

Other surplus barracks may be
inventory that is inadequate barracks.
These assets:

e Will be demolished, replaced or
have number of spaces reduced
during conversions to the new
modernization standard during
the BUP projects.

e Are excess to the needs of the
installation's valid permanent
party unaccompanied housing
requirement.

e Are needed to provide additional
barracks room spaces (also

known as swing-space) during
renovation and construction.

e Will be demolished in conjunction
with replacement new
construction.

e Be reduced when several small
barracks rooms are converted to
larger modernized standard
rooms.

e Will be demolished after fiscal
year 2009 projects are
completed.

e Will be converted to other uses
as deemed necessary by the
Installation Commander (e.g.,
Reserve Component Annual
Training Barracks).

Because of increased security
requirements, anti-terrorism /force-
protection (AT/FP) and Homeland
Defense requirements in the U.S., many
of these inadequate or surplus adequate
facilities will be retained for temporary
housing requirements. The final
disposition of the surplus spaces will be
determined over time.

We have placed emphasis on a one
for one construction (build one square
foot, then demolish one square foot) for
new real property. This strategy will
become increasingly important and
required as the BMP matures.

Figure K-2 (in Appendix K) identifies
the timeline in which funding is provided
for Soldiers to reside in modernized
barracks.

Assistant Chief of Staff for Installation Management

11



Army Barracks Master Plan

June 2003

4.5 Summary

The Army’s leadership is committed
to providing quality barracks for
unaccompanied Soldiers. The Army
Barracks Modernization Program
provides adequate, modern and private
space for Soldiers to relax and create a
home to call their own. In several short
years, we will be able to say all Soldiers

have decent living conditions. We must

keep up our momentum.

12
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APPENDIX A: Project List by Installation
Table A-1 Project List by installation ( in alphabetical order)
Fund IMA Project " . o Project
FY . [MACOM Installation Project Description Spaces
Source Region Number ) P Costs P
BUP 2009 EURO USAREUR 55668 Ansbach, GER Barracks Complex - Katterbach bldg 5843 $ 13,300 175
Total Ansbach $ 13,300 175,
MCA 2008 EURO USAREUR 56781 Babenhausen, GER Barracks Complex $ 20,000 168
Total Babenhausen $ 20,000 168
BUP 2003 EURO USAREUR 56714 Bamberg, GER BUP BLDG 7079 BAMBERG $ 3,200 45|
MCA 2006 EURO USAREUR 56754 Bamberg, GER Barracks Complex $ 10,900 123
MCA 2007 EURO USAREUR 56757 Bamberg, GER Barracks Complex - Warner 7051 $ 5,450 62
BUP 2008 EURO USAREUR 56786 Bamberg, GER Barracks Complex - Barracks 7084 $ 10,200 92
BUP 2008 EURO USAREUR 56756 Bamberg, GER Barracks Complex - Warner 7048 $ 5,000 69
Total Bamberg $ 34,750 391
MCA 2005 EURO USAREUR 58937 Baumholder, GER SBCT Barracks $ 29,000 150
Total Baumholder $ 29,000 150)
MCA 2007 KORO EUSA 58742 Camp Bonifas, KO Barracks Complex $ 28,000 464
MCA 2008 KORO EUSA 54885 Camp Bonifas, KO Barracks Complex $ 28,000 252
Total Camp Bonifas $ 56,000 716
MCA 2003 KORO EUSA 52516 Camp Carroll, KO Barracks Complex $ 20,000 464
Total Camp Carroll $ 20,000 464|
MCA 2005 KORO EUSA 58242 Camp Casey, KO Barracks Complex $ 37,000 348
MCA 2007 KORO EUSA 58743 Camp Casey, KO Barracks Complex $ 28,000 464
MCA 2008 KORO EUSA 58744 Camp Casey, KO Barracks Complex $ 21,000 348
ROKFC 2008 KORO EUSA CASE-33 Camp Casey, KO Barracks Complex $ 45,000 696
Total Camp Casey $ 131,000 1,856
BUP 2003 KORO EUSA HOVE3 Camp Hovey, KO BUP BLDG 4008 CP HOVEY $ 700 24
BUP 2003 KORO EUSA 57205 Camp Hovey, KO BUP BLDG B-3571 CP HOVEY $ 7,000 72
BUP 2008 KORO EUSA HOVES8 Camp Hovey, KO Barracks Complex $ 3,700 72
Total Camp Hovey $ 11,400 168
BUP 2003 KORO EUSA HUMPBUPOQO7b Camp Humphreys, KO Barracks Complex $ 11,600 108]
MCA 2003 KORO EUSA 53001 Camp Humphreys, KO Barracks Complex $ 36,000 400;
MCA 2003 KORO EUSA 54359 Camp Humphreys, KO Barracks Complex $ 25,000 232
MCA 2003 KORO EUSA 52675 Camp Humphreys, KO Barracks Complex $ 31,680 464
MCA 2004 KORO EUSA 54214 Camp Humphreys, KO Barracks Complex $ 41,000 348
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S':‘::_ge FY Rclahgﬁ;n MACOM l\lr;(r)rjl?)ztr Installation Project Description P(;-gjsigt Spaces
MCA 2004 KORO EUSA 54589 Camp Humphreys, KO Barracks Complex $ 35,000 348
MCA 2004 KORO EUSA 58243 Camp Humphreys, KO Barracks Complex $ 29,000 300
MCA 2005 KORO EUSA 58354 Camp Humphreys, KO Barracks Complex $ 48,500 672
CDIP 2006 KORO EUSA HUMPCDIP  Camp Humphreys, KO Barracks Complex $ 60,000 928
BUP 2008 KORO  EUSA 55885 Camp Humphreys, KO BUP BLDG 551 CAMP HUMPHREY $ 5,500 40
Total Camp Humphreys $ 323,280 3,840
CDIP 2004 KORO EUSA ST-05 Camp Stanley, KO Barracks Complex $ 30,000 464
MCA 2005 KORO EUSA 58398 Camp Stanley, KO Barracks Complex $ 42,500 464
BUP 2006 KORO EUSA 57751 Camp Stanley, KO Barracks Complex $ 3,800 93
MCA 2006 KORO EUSA 55649 Camp Stanley, KO Barracks Complex $ 44,000 644
MCA 2006 KORO EUSA 56852 Camp Stanley, KO Barracks Complex $ 20,000 348
MCA 2007 KORO EUSA 58739 Camp Stanley, KO Barracks Complex $ 49,000 464
MCA 2008 KORO EUSA 58740 Camp Stanley, KO Barracks Complex $ 28,000 464
Total Camp Stanley $ 217,300 2,941
MCA 2003 KORO EUSA 52935 Camp Walker, KO Barracks Complex $ 10,200 232
BUP 2008 KORO EUSA 54136 Camp Walker, KO Barracks Complex - Henry Walker bldg 330 = § 7,700 120
Total Camp Walker $ 17,900 352
MCA 2003 EURO USAREUR 54503 Chievres, BEL Barracks Complex $ 13,600 136
Chievres Total $ 13,600 136
MCA 2005 EURO USAREUR 53915 Darmstadt, GER Barracks Complex $ 22,300 168
MCA 2006 EURO  USAREUR 58901 Darmstadt, GER Barracks Complex $ 13,500 168
BUP 2008 EURO USAREUR 56787 Darmstadt, GER Barracks Complex - Kelley 4165 $ 7,250 82
BUP 2008 EURO  USAREUR 55201 Darmstadt, GER BUP BLDG 4166 DARMSTADT $ 8,250 94
Darmstadt Total $ 51,300 512
MCA 2003 SERO TRADOC 48707 Fort Benning, GA Barracks Complex, Ph 1 $ 45,000 348
BUP 2005 SERO  TRADOC 56636 Fort Benning, GA BUP BLDG 6012 CAMP RUDDER $ 2,255 70
MCA 2005 SERO TRADOC 35311 Fort Benning, GA Barracks Complex, Ph 2 $ 48,500 456
BUP 2009 SERO  TRADOC 56632A Fort Benning, GA BUP BLDG 3210 FT BENNING $ 1,367 36
Total Fort Benning $ 97,122 910
MCA 2003 SERO FORSCOM 41631 Fort Bragg, NC Barracks Complex - Armistead St. $ 50,000 336
Barracks Complex, Butner Rd Ph 3 (Sep
MCA 2003 SERO FORSCOM 25134 Fort Bragg, NC Bns) $ 50,000 320
MCA 2004 SERO FORSCOM 35360 Fort Bragg, NC Barracks Complex - 82nd 2nd Bde Inc 1 $ 47,000 384
MCA 2004 SERO FORSCOM 53538 Fort Bragg, NC Barracks Complex - Butner Rd, PH 4 $ 38,000 448
MCA 2004 SERO FORSCOM 48440 Fort Bragg, NC Barracks Complex Upgrade, 18th Corps Arty $ 17,000 240
MCA 2005 SERO FORSCOM 47348 Fort Bragg, NC Barracks Complex - 2nd Bde Inc 2 $ 47,500 384
MCA 2005 SERO FORSCOM 44493 Fort Bragg, NC Barracks Complex - Lane Street, Phase 1 $ 48,500 200
MCA 2005 SERO FORSCOM 48441 Fort Bragg, NC Barracks Complex - USASOC & JFKSWC $ 15,500 120
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BUP 2006 SERO FORSCOM BRAG15B Fort Bragg, NC Barracks Complex $ 1,700 92
BUP 2006 SERO FORSCOM BRAG15Ba  Fort Bragg, NC Barracks Complex $ 2,200 116
BUP 2006 SERO FORSCOM BRAG15C Fort Bragg, NC Barracks Complex $ 1,700 92
BUP 2006 SERO FORSCOM BRAG15Ca  Fort Bragg, NC Barracks Complex $ 2,000 104
BUP 2006 SERO FORSCOM BRAG15D Fort Bragg, NC Barracks Complex $ 1,700 92
BUP 2006 SERO FORSCOM BRAG15Da  Fort Bragg, NC Barracks Complex $ 2,200 116}
MCA 2006 SERO FORSCOM 50342 Fort Bragg, NC Barracks Complex - 2nd Bde Inc 3 $ 49,000 192
MCA 2006 SERO FORSCOM 35361 Fort Bragg, NC Barracks Complex - 3rd Bde PH 1a $ 49,000 384
MCA 2006 SERO FORSCOM 44494 Fort Bragg, NC Barracks Complex - Lane Street, Phase 2 $ 39,000 128
MCA 2006 SERO FORSCOM 19181 Fort Bragg, NC Barracks Complex- Blackjack Street $ 34,000 128
MCA 2007 SERO FORSCOM 53554 Fort Bragg, NC Barracks Complex - 82nd 3rd Bde Ph 2 $ 49,000 384
MCA 2007 SERO FORSCOM 36195 Fort Bragg, NC Barracks Complex - Divarty Ph 1 $ 47,000 256
MCA 2008 SERO FORSCOM 57316 Fort Bragg, NC Barracks Complex - 82nd 2nd Bde Inc 4 $ 14,500 0
MCA 2008 SERO FORSCOM 53555 Fort Bragg, NC Barracks Complex - 82nd 3rd Bde Ph 3 $ 49,000 192
MCA 2008 SERO FORSCOM 47349 Fort Bragg, NC Barracks Complex - Divarty Ph 2 $ 48,000 288

Total Fort Bragg $ 703,500 4,996
MCA 2003 SERO FORSCOM 48674 Fort Campbell, KY Barracks Complex - Range Rd., Ph 1 $ 49,000 312
MCA 2004 SERO FORSCOM 51112 Fort Campbell, KY Barracks Complex, Range Rd, Ph 2 $ 49,000 372
MCA 2005 SERO FORSCOM 36403 Fort Campbell, KY Barracks Complex, 5th SF Grp $ 26,000 216
MCA 2005 SERO FORSCOM 58799 Fort Campbell, KY Barracks Complex, Range Rd, Ph 3 $ 7,500 0
MCA 2006 SERO FORSCOM 48670 Fort Campbell, KY Barracks Complex - 101st Sep Bn, Ph 1 $ 49,000 384
MCA 2006 SERO FORSCOM 43934 Fort Campbell, KY Barracks Complex-160th SOAR $ 24,500 288
MCA 2007 SERO FORSCOM 48671 Fort Campbell, KY Barracks Complex - 101 Sep Bns, Ph 2 $ 49,000 384
MCA 2008 SERO FORSCOM 55304 Fort Campbell, KY Barracks Complex - Avn Bde, Ph 3 $ 49,000 384

Total Fort Campbell $ 303,000 2,340
MCA 2003 NWRO FORSCOM 54511 Fort Carson, CO Barracks Complex - Nelson Blvd, Ph 2 $ 42,000 336
MCA 2005 NWRO FORSCOM 53608 Fort Carson, CO Barracks Complex - Hospital Area MEDDAC  $ 13,300 128
MCA 2007 NWRO FORSCOM 31469 Fort Carson, CO Barracks Complex - O'Connell Blvd. $ 32,000 288

Total Fort Carson $ 87,300 752
MCA 2003 NERO MEDCOM 46876 Fort Detrick, MD Barracks Complex - Porter Street South $ 16,000 144

Total Fort Detrick $ 16,000 144
MCA 2003 NERO  FORSCOM 40008 Fort Drum, NY Barracks Complex - 10th DIVARTY $ 8,200 100
MCA 2004 NERO FORSCOM 14528 Fort Drum, NY Barracks Complex - 10th 1st Bde $ 22,500 276
MCA 2004 NERO  FORSCOM 44122 Fort Drum, NY WSAAF, Increment | $ 49,000 240
MCA 2005 NERO  FORSCOM 33409 Fort Drum, NY Barracks WSAAF, PH 2 $ 42,000 240
MCA 2007 NERO  FORSCOM 57706 Fort Drum, NY Barracks at Pine Plains $ 42,000 408
MCA 2007 NERO FORSCOM 14532 Fort Drum, NY Barracks Complex - 10th 2nd Bde $ 23,500 272
MCA 2008 NERO FORSCOM 16856 Fort Drum, NY Barracks Complex - 10th Discom $ 1,800 20
MCA 2008 NERO  FORSCOM 14210 Fort Drum, NY Barracks for 10th Div Trps $ 17,500 192
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Fund IMA Project . . .. Project
FY . |MACOM ) Installation Project Description ) Spaces
Source Region Number Costs
Total Fort Drum $ 206,500 1,748
MCA 2006 NERO TRADOC 46663 Fort Eustis, VA Barracks Complex, Ph 1 $ 46,000 384
Total Fort Eustis $ 46,000 384
MCA 2003 SWRO FORSCOM 54520 Fort Hood, TX Barracks Complex - Clear Creek Rd. $ 45,000 480
MCA 2004 SWRO FORSCOM 23652 Fort Hood, TX Barracks Complex, 27000 Block $ 47,000 480
MCA 2006 SWRO FORSCOM 23654 Fort Hood, TX Barracks Complex, 34000 Block $ 49,000 483
MCA 2008 SWRO FORSCOM 23650 Fort Hood, TX Barracks Complex - 31000 Area $ 47,000 484
Total Fort Hood $ 188,000 1,927
MCA 2007 SWRO TRADOC 38675 Fort Huachuca, AZ Barracks Complex $ 47,000 240
Total Fort Huachuca $ 47,000 240
MCA 2007 SWRO FORSCOM 53473 Fort Irwin and NTC, CA Barracks Complex - Irwin South $ 29,000 96
Total Fort Irwin $ 29,000 96
MCA 2008 NWRO TRADOC 52870 Fort Leavenworth, KS  Barracks Complex $ 17,500 24
Total Fort Leavenworth $ 17,500 24
MCA 2008 NERO TRADOC 45202 Fort Lee, VA Dinning Facility $ 6,100
Total Fort Lee $ 6,100
MCA 2006 NWRO TRADOC 57190 Fort Leonard Wood, MO Barracks Complex $ 14,000 168]
MCA 2007 NWRO TRADOC 57191 Fort Leonard Wood, MO Barracks Complex $ 14,000 168]
MCA 2007 NWRO TRADOC 57192 Fort Leonard Wood, MO Barracks Complex $ 14,500 168
MCA 2008 NWRO TRADOC 57193 Fort Leonard Wood, MO Barracks Complex $ 14,000 168]
MCA 2008 NWRO TRADOC 57194 Fort Leonard Wood, MO Barracks Complex $ 14,500 168]
Total Fort Leonard Wood $ 71,000 840
MCA 2003 NWRO FORSCOM 41844 Fort Lewis, WA Barracks Complex - 17th & B St., Ph 2 $ 50,000 300
MCA 2004 NWRO FORSCOM 44794 Fort Lewis, WA Barracks Complex - North Fort, Ph 3 $ 48,000 300
MCA 2005 NWRO FORSCOM 44795 Fort Lewis, WA Barracks Complex - North Fort, Ph 4 $ 48,500 200
MCA 2006 NWRO FORSCOM 50381 Fort Lewis, WA Barracks Complex - North Fort,, Ph 5 $ 49,000 200
MCA 2007 NWRO FORSCOM 53636 Fort Lewis, WA Barracks Complex - Jackson Ave PH 1 $ 49,000 300
Barracks - Jackson Ave & Evergreen St PH
MCA 2008 NWRO FORSCOM 57094 Fort Lewis, WA 3 $ 49,000 300
Barracks - Jackson Ave & Evergreen St, PH
MCA 2008 NWRO FORSCOM 53637 Fort Lewis, WA 2 $ 49,000 200]
MCA 2008 NWRO FORSCOM 55198 Fort Lewis, WA Barracks - Stryker Drive -75 Rangers (50%) = $ 46,000 250
MCA 2008 NWRO FORSCOM 55197 Fort Lewis, WA Barracks Complex - 3rd Division Dr $ 49,000 524
Total Fort Lewis $ 437,500 2,574
MCA 2008 NERO MDW 54221 Fort McNair, MDW Barracks Complex $ 4,500 44
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Fund IMA Project . . .. Project
FY . |MACOM ) Installation Project Description ) Spaces
Source Region Number Costs
Total Fort McNair $ 4,500 44
MCA 2004 NERO MDW 52733 Fort Meade, MD Barracks Complex - Dining Facility $ 9,600
MCA 2008 NERO MDW 19910 Fort Meade, MD Barracks Complex - Headquarters $ 7,000
Total Fort Meade $ 16,600
MCA 2005 NERO MDW 56486 Fort Myer, MDW Barracks Complex $ 47,500 420
MCA 2007 NERO MDW 56487 Fort Myer, MDW Barracks Complex $ 49,000 420
Total Fort Myer $ 96,500 840
MCA 2003 PARO USARPAC 52831 Fort Richardson, AK Barracks Complex - D Street, Ph 3 $ 21,000 144
MCA 2004 PARO USARPAC 53513 Fort Richardson, AK Barracks Complex - D Street, Ph 3 $ 33,000 144
MCA 2005 PARO USARPAC 58047 Fort Richardson, AK Barracks for SBCT $ 7,400 60
Total Fort Richardson $ 61,400 348
MCA 2003 NWRO FORSCOM 10538 Fort Riley, KS Barracks Complex, Trooper Dr. East $ 41,000 312
MCA 2004 NWRO FORSCOM 36388 Fort Riley, KS Barracks Complex - Bldgs 7642, 7646, 7650 $ 40,000 312
MCA 2006 NWRO FORSCOM 41833 Fort Riley, KS Barracks for 1st Arm, 3rd Bde $ 35,000 312
MCA 2008 NWRO FORSCOM 47149 Fort Riley, KS Barracks - Bamford St, 1st Arm, 1st Bd $ 33,000 312
Total Fort Riley $ 149,000 1,248
MCA 2008 PARO USARPAC 52270 Fort Shafter, HI Barracks Complex $ 23,000 144
Total Fort Shafter $ 23,000 144
MCA 2004 SERO FORSCOM 51124 Fort Stewart, GA Barracks Complex Ph 1 $ 17,000 168]
MCA 2006 SERO FORSCOM 60408 Fort Stewart, GA Barracks Complex Ph 2 $ 32,000 168]
Total Fort Stewart $ 49,000 336
MCA 2004 PARO USARPAC 58048 Fort Wainwright, AK Barracks Complex - Luzon Avenue $ 21,500 144
MCA 2005 PARO USARPAC 47125 Fort Wainwright, AK Barracks Complex $ 36,000 144
MCA 2005 PARO USARPAC 46789 Fort Wainwright, AK Barracks Complex - Santiago $ 32,500 144
MCA 2006 PARO USARPAC 46790 Fort Wainwright, AK Barracks Complex $ 33,000 144
Total Fort Wainwright $ 123,000 576)
BUP 2005 EURO USAREUR 55658 Giebelstadt, GER Barracks Complex $ 9,000 173
BUP 2007 EURO USAREUR 56710 Giebelstadt, GER BUP BLDG 547 GIEBELSTADT $ 5,562 110
Total Giebelstadt $ 14,562 283
MCA 2003 EURO USAREUR 56427 Grafenwoehr, GER Brigade Complex - Barracks $ 13,200 179
Brigade Complex - Barracks and
MCA 2004 EURO USAREUR 55975 Grafenwoehr, GER Maint/Support $ 30,000 150
MCA 2005 EURO USAREUR 55977 Grafenwoehr, GER Barracks Complex, AR BN 1 $ 32,500 300
MCA 2005 EURO USAREUR 55979 Grafenwoehr, GER Barracks Complex, AR BN 2 $ 32,500 300
MCA 2005 EURO USAREUR 55983 Grafenwoehr, GER Barracks Complex, Non-Divisional $ 12,800 116
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Fund IMA Project . . .. Project
FY . |MACOM ) Installation Project Description ) Spaces

Source Region Number Costs
MCA 2006 EURO USAREUR 55981 Grafenwoehr, GER Barracks Complex, Infantry BN $ 49,000 450
MCA 2007 EURO USAREUR 55988 Grafenwoehr, GER Barracks Complex $ 34,000 300
MCA 2007 EURO USAREUR 55986 Grafenwoehr, GER Barracks Complex, FA BN $ 35,000 300)
Total Grafenwoehr $ 239,000 2,095
MCA 2007 EURO USAREUR 56759 Hanau, GER Barracks Complex - Pioneer 9 $ 8,700 104
Total Hanau $ 8,700 104
MCA 2004 EURO USAREUR 56775 Heidelberg, GER Barracks Complex - Hospital 17,000 136
MCA 2008 EURO USAREUR 56771 Heidelberg, GER Barracks Complex - Patton 113 7,500 87
Total Heidelberg 24,500 223
MCA 2007 EURO USAREUR 56779 Hohenfels, GER Barracks Complex $ 9,500 75
Total Hohenfels 9,500 75|
MCA 2004 SERO FORSCOM 51127 Hunter Army Airfield, GA Barracks Complex - Perimeter Road $ 49,000 576
MCA 2008 SERO FORSCOM 55318 Hunter Army Airfield, GA Barracks Complex $ 35,000 264
Total Hunter Army Airfield 84,000 840
MCA 2003 KORO EUSA 52675 K-16 Airfield, KO Barracks Complex $ 31,680 464
Total K-16 $ 31,680 464
MCA 2007 EURO USAREUR 56777 Kaiserslautern, GER Barracks Complex - Miesau 30,000 244
MCA 2007 EURO USAREUR 56773 Kaiserslautern, GER Barracks Complex - Rhine Ord 162 $ 7,000 84
Total Kaiserslautern $ 37,000 328
BUP 2008 EURO USAREUR 56712 Kitzingen, GER Barracks Complex $ 7,600 113
BUP 2008 EURO USAREUR 56727 Kitzingen, GER BUP BLDG 117 KITZINGEN $ 2,600 39
BUP 2008 EURO USAREUR 56713 Kitzingen, GER BUP BLDG 93 KITZINGEN $ 7,200 107
Total Kitzingen $ 17,400 259
MCA 2008 KORO EUSA 58752 Kunsan Airfield Barracks Complex $ 14,000 232
Total Kunsan Airfield $ 14,000 232
BUP 2003 EURO USAREUR 54608 Mannheim, GER Barracks Complex - Sullivan 201 $ 4,900 45
MCA 2005 EURO USAREUR 56422 Mannheim, GER Barracks Complex - Sullivan 223 and 229 $ 17,400 97|
MCA 2007 EURO USAREUR 56780 Mannheim, GER Barracks Complex - $ 19,000 168
Total Mannheim $ 41,300 310
ROKFC 2006 KORO EUSA NOKNEW1 Noksan, KO Barracks Complex $ 45,000 696
Total Noksan $ 45,000 696
MCA 2008 SWRO TRADOC 53789 Presidio of Monterey, CABarracks Complex $ 46,000 432
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Fund IMA Project . . .. Project
FY . |MACOM ) Installation Project Description ) Spaces
Source Region Number Costs

Total Presidio of Monterey $ 46,000 432

MCA 2003 SERO 3rd Army 53128 Qatar Unaccompanied Personnel Housing $ 8,600

Total Qatar $ 8,600
ROKFC 2006 KORO EUSA R510NEW3  R-510 Barracks Complex $ 60,000 928
MCA 2008 KORO EUSA 58819 R-510 Barracks Complex $ 14,500 464
MCA 2008 KORO EUSA 58820 R-510 Barracks Complex $ 40,000 464
Total R-510 $ 114,500 1,856
BUP 2003 PARO USARPAC 52069 Schofield Barracks, HI  Barracks Complex $ 24,000 200
MCA 2003 PARO USARPAC 48783 Schofield Barracks, HI  Barracks Complex - Capron Road $ 49,000 200
MCA 2003 PARO USARPAC 52068 Schofield Barracks, HI  Barracks Modernization $ 42,000 100
MCA 2004 PARO USARPAC 52268 Schofield Barracks, HI  Barracks Complex, QUAD Reno Ph 3B $ 49,000 150
MCA 2004 PARO USARPAC 48784 Schofield Barracks, HI  Whole Barracks Complex Renewal, Ph 2D $ 49,000 180
BUP 2005 PARO USARPAC 52269 Schofield Barracks, HI  Barracks Complex $ 25,000 150
MCA 2005 PARO USARPAC 52263 Schofield Barracks, HI  Barracks Complex, Ph 5 $ 36,000 100
MCA 2005 PARO USARPAC 48785 Schofield Barracks, HI  Whole Barracks Complex Renewal, Ph 2E $ 48,500 200
BUP 2006 PARO USARPAC 52264 Schofield Barracks, HI  Barracks Complex $ 47,208 200
MCA 2006 PARO USARPAC 57035 Schofield Barracks, HI  Barracks Complex $ 38,000 180
BUP 2007 PARO USARPAC SCOBUP1 Schofield Barracks, HI  Barracks - B Quad Conjunctive Funds $ 31,000 200
MCA 2007 PARO USARPAC 50950 Schofield Barracks, HI  Barracks Complex $ 32,000 200
MCA 2007 PARO USARPAC 52267 Schofield Barracks, HI  Barracks Complex $ 31,500 216
MCA 2007 PARO USARPAC 58294 Schofield Barracks, HI _I,J, K Final Phase $ 9,750 0
Total Schofield Barracks $ 511,958 2,276
MCA 2006 EURO USAREUR 48885 Schweinfurt, GER Barracks Complex $ 43,000 272
BUP 2008 EURO USAREUR 40662 Schweinfurt, GER Barracks Complex - Ledward bldg 209 $ 10,291 123
Total Schweinfurt $ 53,291 395
MCA 2007 EURO USAREUR 58349 Stuttgart, GER Barracks Complex $ 5,100 58
Total Stuttgart $ 5,100 58
MCA 2003 EURO USAREUR 55586 Vicenza, ITA Barracks Complex - New Rgmt $ 31,000 300
Total Vicenza $ 31,000 300
MCA 2004 EURO USAREUR 56782 Vilseck, GER Barracks Complex, Ph 1 $ 12,100 108
MCA 2006 EURO USAREUR 60382 Vilseck, GER Barracks Complex, Ph 2 $ 14,400 150
BUP 2008 EURO USAREUR 56299 Vilseck, GER Barracks Complex - bldg 608 $ 6,700 120
Total Vilseck $ 33,200 378]
MCA 2008 EURO USAREUR 56783 Wiesbaden, GER Barracks Complex $ 44,000 408
MCA 2008 EURO USAREUR 58776 Wiesbaden, GER Barracks Complex $ 9,600 79
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Source Region Number Costs
Total Wiesbaden $ 53,600 487
MCA 2006 EURO USAREUR 52698 Wouerzburg, GER Barracks Complex - Leighton 28 $ 5,350 52
Total Wuerzburg $ 5,350 52
MCA 2006 KORO EUSA 58353 Yongsan, KO Barracks Complex $ 47,000 464
MCA 2007 KORO EUSA 58783 Yongsan, KO Barracks Complex $ 28,500 464
MCA 2007 KORO EUSA 58784 Yongsan, KO Barracks Complex $ 28,000 464
MCA 2008 KORO EUSA 58785 Yongsan, KO Barracks Complex $ 28,000 464
Total Yongsan $ 131,500 1,856
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APPENDIX B - Project List by IMA Region
Table B-1 Project List by Region
Slc:)l:::e FY Rlel\sﬁ;n MACOM r\Tl:?rj\%Ztr Installation Project Description Pégjs(::t Spaces
BUP 2003 EURO  USAREUR 54608 Mannheim, GER Barracks Complex - Sullivan 201 $ 4,900 45
BUP 2003 EURO  USAREUR 56714 Bamberg, GER BUP BLDG 7079 BAMBERG $ 3,200 45
MCA 2003 EURO USAREUR 54503 Chievres, BEL Barracks Complex $ 13,600 136
MCA 2003 EURO USAREUR 55586 Vicenza, ITA Barracks Complex - New Rgmt $ 31,000 300
MCA 2003 EURO  USAREUR 56427 Grafenwoehr, GER Brigade Complex - Barracks $ 13,200 179
MCA 2004 EURO USAREUR 56775 Heidelberg, GER Barracks Complex - Hospital $ 17,000 136
MCA 2004 EURO  USAREUR 56782 Vilseck, GER Barracks Complex, Ph 1 $ 12,100 108
Brigade Complex - Barracks and
MCA 2004 EURO  USAREUR 55975 Grafenwoehr, GER Maint/Support $ 30,000 150,
BUP 2005 EURO USAREUR 55658 Giebelstadt, GER Barracks Complex $ 9,000 173]
MCA 2005 EURO  USAREUR 53915 Darmstadt, GER Barracks Complex $ 22,300 168]
MCA 2005 EURO USAREUR 56422 Mannheim, GER Barracks Complex - Sullivan 223 and 229 $ 17,400 97
MCA 2005 EURO  USAREUR 55977 Grafenwoehr, GER Barracks Complex, AR BN 1 $ 32,500 300
MCA 2005 EURO  USAREUR 55979 Grafenwoehr, GER Barracks Complex, AR BN 2 $ 32,500 300
MCA 2005 EURO  USAREUR 55983 Grafenwoehr, GER Barracks Complex, Non-Divisional $ 12,800 116
MCA 2005 EURO  USAREUR 58937 Baumholder, GER SBCT Barracks $ 29,000 150
MCA 2006 EURO  USAREUR 58901 Darmstadt, GER Barracks Complex $ 13,500 168]
MCA 2006 EURO  USAREUR 56754 Bamberg, GER Barracks Complex $ 10,900 123
MCA 2006 EURO  USAREUR 48885 Schweinfurt, GER Barracks Complex $ 43,000 272
MCA 2006 EURO  USAREUR 60382 Vilseck, GER Barracks Complex, Ph 2 $ 14,400 150
MCA 2006 EURO  USAREUR 52698 Wuerzburg, GER Barracks Complex - Leighton 28 $ 5,350 52
MCA 2006 EURO  USAREUR 55981 Grafenwoehr, GER Barracks Complex, Infantry BN $ 49,000 450,
BUP 2007 EURO  USAREUR 56710 Giebelstadt, GER BUP BLDG 547 GIEBELSTADT $ 5,562 110,
MCA 2007 EURO  USAREUR 55988 Grafenwoehr, GER Barracks Complex $ 34,000 300
MCA 2007 EURO  USAREUR 56779 Hohenfels, GER Barracks Complex $ 9,500 75|
MCA 2007 EURO  USAREUR 58349 Stuttgart, GER Barracks Complex $ 5,100 58
MCA 2007 EURO USAREUR 56780 Mannheim, GER Barracks Complex - $ 19,000 168
MCA 2007 EURO  USAREUR 56777 Kaiserslautern, GER Barracks Complex - Miesau $ 30,000 244
MCA 2007 EURO  USAREUR 56759 Hanau, GER Barracks Complex - Pioneer 9 $ 8,700 104
MCA 2007 EURO  USAREUR 56773 Kaiserslautern, GER Barracks Complex - Rhine Ord 162 $ 7,000 84
MCA 2007 EURO  USAREUR 56757 Bamberg, GER Barracks Complex - Warner 7051 $ 5,450 62
MCA 2007 EURO  USAREUR 55986 Grafenwoehr, GER Barracks Complex, FA BN $ 35,000 300
BUP 2008 EURO  USAREUR 56712 Kitzingen, GER Barracks Complex $ 7,600 113
BUP 2008 EURO USAREUR 56786 Bamberg, GER Barracks Complex - Barracks 7084 $ 10,200 92
BUP 2008 EURO  USAREUR 56299 Vilseck, GER Barracks Complex - bidg 608 $ 6,700 120
BUP 2008 EURO  USAREUR 56787 Darmstadt, GER Barracks Complex - Kelley 4165 $ 7,250 82
BUP 2008 EURO  USAREUR 40662 Schweinfurt, GER Barracks Complex - Ledward bldg 209 $ 10,291 123
BUP 2008 EURO  USAREUR 56756 Bamberg, GER Barracks Complex - Warner 7048 $ 5,000 69,
BUP 2008 EURO  USAREUR 56727 Kitzingen, GER BUP BLDG 117 KITZINGEN $ 2,600 39
BUP 2008 EURO  USAREUR 55201 Darmstadt, GER BUP BLDG 4166 DARMSTADT $ 8,250 94
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BUP 2008 EURO  USAREUR 56713 Kitzingen, GER BUP BLDG 93 KITZINGEN $ 7,200 107,
MCA 2008 EURO USAREUR 56781 Babenhausen, GER Barracks Complex $ 20,000 168
MCA 2008 EURO  USAREUR 56783 Wiesbaden, GER Barracks Complex $ 44,000 408
MCA 2008 EURO  USAREUR 56771 Heidelberg, GER Barracks Complex - Patton 113 $ 7,500 87|
MCA 2008 EURO USAREUR 58776 Wiesbaden, GER Barracks Complex $ 9,600 79
BUP 2009 EURO  USAREUR 55668 Ansbach, GER Barracks Complex - Katterbach bldg 5843  $ 13,300 175

Total for Europe Regional Office (EURO) $ 735,453 6,879
BUP 2003 KORO EUSA HUMPBUPQ07b Camp Humphreys, KO Barracks Complex $ 11,600 108]
BUP 2003 KORO EUSA HOVE3 Camp Hovey, KO BUP BLDG 4008 CP HOVEY $ 700 24
BUP 2003 KORO EUSA 57205 Camp Hovey, KO BUP BLDG B-3571 CP HOVEY $ 7,000 72
MCA 2003 KORO EUSA 52516 Camp Carroll, KO Barracks Complex $ 20,000 464
MCA 2003 KORO EUSA 54359 Camp Humphreys, KO Barracks Complex $ 25,000 232
MCA 2003 KORO EUSA 53001 Camp Humphreys, KO Barracks Complex $ 36,000 400;
MCA 2003 KORO EUSA 52935 Camp Walker, KO Barracks Complex $ 10,200 232
MCA 2003 KORO EUSA 52675 Camp Humphreys, KO Barracks Complex $ 31,680 464
CDIP 2004 KORO EUSA ST-05 Camp Stanley, KO Barracks Complex $ 30,000 464
MCA 2004 KORO EUSA 54214 Camp Humphreys, KO Barracks Complex $ 41,000 348
MCA 2004 KORO EUSA 54589 Camp Humphreys, KO Barracks Complex $ 35,000 348
MCA 2004 KORO EUSA 58243 Camp Humphreys, KO Barracks Complex $ 29,000 300
MCA 2005 KORO EUSA 58242 Camp Casey, KO Barracks Complex $ 37,000 348
MCA 2005 KORO EUSA 58354 Camp Humphreys, KO Barracks Complex $ 48,500 672
MCA 2005 KORO EUSA 58398 Camp Stanley, KO Barracks Complex $ 42,500 464
BUP 2006 KORO EUSA 57751 Camp Stanley, KO Barracks Complex $ 3,800 93]
CDIP 2006 KORO EUSA HUMPCDIP  Camp Humphreys, KO Barracks Complex $ 60,000 928
MCA 2006 KORO EUSA 55649 Camp Stanley, KO Barracks Complex $ 44,000 644
MCA 2006 KORO EUSA 56852 Camp Stanley, KO Barracks Complex $ 20,000 348
MCA 2006 KORO EUSA 58353 Yongsan, KO Barracks Complex $ 47,000 464
ROKFC 2006 KORO [EUSA NOKNEW1  Noksan, KO Barracks Complex $ 45,000 696
ROKFC 2006 KORO EUSA R510NEW3  R-510 Barracks Complex $ 60,000 928
MCA 2007 KORO EUSA 58743 Camp Casey, KO Barracks Complex $ 28,000 464
MCA 2007 KORO EUSA 58742 Camp Bonifas, KO Barracks Complex $ 28,000 464
MCA 2007 KORO EUSA 58739 Camp Stanley, KO Barracks Complex $ 49,000 464
MCA 2007 KORO EUSA 58783 Yongsan, KO Barracks Complex $ 28,500 464
MCA 2007 KORO EUSA 58784 Yongsan, KO Barracks Complex $ 28,000 464
BUP 2008 KORO EUSA HOVES8 Camp Hovey, KO Barracks Complex $ 3,700 72,

Barracks Complex - Henry Walker bldg
BUP 2008 KORO EUSA 54136 Camp Walker, KO 330 $ 7,700 120
BUP 2008 KORO EUSA 55885 Camp Humphreys, KO BUP BLDG 551 CAMP HUMPHREY $ 5,500 40
MCA 2008 KORO EUSA 58752 Kunsan Airfield Barracks Complex $ 14,000 232
MCA 2008 KORO EUSA 58744 Camp Casey, KO Barracks Complex $ 21,000 348
MCA 2008 KORO EUSA 54885 Camp Bonifas, KO Barracks Complex $ 28,000 252
MCA 2008 KORO EUSA 58740 Camp Stanley, KO Barracks Complex $ 28,000 464
MCA 2008 KORO EUSA 58785 Yongsan, KO Barracks Complex $ 28,000 464
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MCA 2008 KORO EUSA 58819 R-510 Barracks Complex $ 14,500 464
MCA 2008 KORO EUSA 58820 R-510 Barracks Complex $ 40,000 464
ROKFC 2008 KORO EUSA CASE-33 Camp Casey, KO Barracks Complex $ 45,000 696

Total for Korea Regional Office (KORO) $1,081,880 14,977
MCA 2003 NERO  FORSCOM 40008 Fort Drum, NY Barracks Complex - 10th DIVARTY $ 8,200 100
MCA 2003 NERO MEDCOM 46876 Fort Detrick, MD Barracks Complex - Porter Street South $ 16,000 144
MCA 2004 NERO FORSCOM 14528 Fort Drum, NY Barracks Complex - 10th 1st Bde $ 22,500 276
MCA 2004 NERO MDW 52733 Fort Meade, MD Barracks Complex - Dining Facility $ 9,600 0
MCA 2004 NERO  FORSCOM 44122 Fort Drum, NY WSAAF, Increment | $ 49,000 240
MCA 2005 NERO  MDW 56486 Fort Myer, MDW Barracks Complex $ 47,500 420
MCA 2005 NERO  FORSCOM 33409 Fort Drum, NY Barracks WSAAF, PH 2 $ 42,000 240
MCA 2006 NERO TRADOC 46663 Fort Eustis, VA Barracks Complex, Ph 1 $ 46,000 384
MCA 2007 NERO FORSCOM 57706 Fort Drum, NY Barracks at Pine Plains $ 42,000 408
MCA 2007 NERO  MDW 56487 Fort Myer, MDW Barracks Complex $ 49,000 420
MCA 2007 NERO FORSCOM 14532 Fort Drum, NY Barracks Complex - 10th 2nd Bde $ 23,500 272
MCA 2008 NERO  MDW 54221 Fort McNair, MDW Barracks Complex $ 4,500 44
MCA 2008 NERO FORSCOM 16856 Fort Drum, NY Barracks Complex - 10th Discom $ 1,800 20
MCA 2008 NERO MDW 19910 Fort Meade, MD Barracks Complex - Headquarters $ 7,000 0
MCA 2008 NERO FORSCOM 14210 Fort Drum, NY Barracks for 10th Div Trps $ 17,500 192
MCA 2008 NERO  TRADOC 45202 Fort Lee, VA Dinning Facility $ 6,100 0]

Total for Northeast Regional Office (NERO) $ 392,200 3,160
MCA 2003 NWRO FORSCOM 41844 Fort Lewis, WA Barracks Complex - 17th & B St., Ph 2 $ 50,000 300
MCA 2003 NWRO FORSCOM 54511 Fort Carson, CO Barracks Complex - Nelson Blvd, Ph 2 $ 42,000 336
MCA 2003 NWRO FORSCOM 10538 Fort Riley, KS Barracks Complex, Trooper Dr. East $ 41,000 312

Barracks Complex - Bldgs 7642, 7646,
MCA 2004 NWRO FORSCOM 36388 Fort Riley, KS 7650 $ 40,000 312
MCA 2004 NWRO FORSCOM 44794 Fort Lewis, WA Barracks Complex - North Fort, Ph 3 $ 48,000 300
Barracks Complex - Hospital Area
MCA 2005 NWRO FORSCOM 53608 Fort Carson, CO MEDDAC $ 13,300 128
MCA 2005 NWRO FORSCOM 44795 Fort Lewis, WA Barracks Complex - North Fort, Ph 4 $ 48,500 200
MCA 2006 NWRO TRADOC 57190 Fort Leonard Wood, MO Barracks Complex $ 14,000 168]
MCA 2006 NWRO FORSCOM 50381 Fort Lewis, WA Barracks Complex - North Fort, Ph 5 $ 49,000 200
MCA 2006 NWRO FORSCOM 41833 Fort Riley, KS Barracks for 1st Arm, 3rd Bde $ 35,000 312
MCA 2007 NWRO TRADOC 57191 Fort Leonard Wood, MO Barracks Complex $ 14,000 168]
MCA 2007 NWRO FORSCOM 53636 Fort Lewis, WA Barracks Complex - Jackson, PH 1 $ 49,000 300
MCA 2007 NWRO FORSCOM 31469 Fort Carson, CO Barracks Complex - O'Connell Blvd. $ 32,000 288
MCA 2007 NWRO TRADOC 57192 Fort Leonard Wood, MO Barracks Complex $ 14,500 168]
MCA 2008 NWRO FORSCOM 47149 Fort Riley, KS Barracks - Bamford St, 1st Arm, 1st Bd $ 33,000 312
MCA 2008 NWRO FORSCOM 57094 Fort Lewis, WA Barracks - Evergreen St PH 3 $ 49,000 300
MCA 2008 NWRO FORSCOM 53637 Fort Lewis, WA Barracks - Evergreen St, PH 2 $ 49,000 200
MCA 2008 NWRO FORSCOM 55198 Fort Lewis, WA Barracks - Stryker Drive $ 46,000 250
MCA 2008 NWRO TRADOC 52870 Fort Leavenworth, KS Barracks Complex $ 17,500 24
MCA 2008 NWRO FORSCOM 55197 Fort Lewis, WA Barracks Complex - 3rd Division Dr $ 49,000 524
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MCA 2008 NWRO TRADOC 57193 Fort Leonard Wood, MO Barracks Complex $ 14,000 168]
MCA 2008 NWRO TRADOC 57194 Fort Leonard Wood, MO Barracks Complex $ 14,500 168]

Total for Northwest Regional Office (NWRO) $ 762,300 5,438
BUP 2003 PARO  USARPAC 52069 Schofield Barracks, Hl Barracks Complex $ 24,000 200
MCA 2003 PARO  USARPAC 48783 Schofield Barracks, Hl Barracks Complex - Capron Road $ 49,000 200
MCA 2003 PARO  USARPAC 52831 Fort Richardson, AK Barracks Complex - D Street, Ph 3 $ 21,000 144
MCA 2003 PARO USARPAC 52068 Schofield Barracks, HI Barracks Modernization $ 42,000 100
MCA 2004 PARO  USARPAC 53513 Fort Richardson, AK Barracks Complex - D Street, Ph 3 $ 33,000 144
MCA 2004 PARO  USARPAC 58048 Fort Wainwright, AK Barracks Complex - Luzon Avenue $ 21,500 144
MCA 2004 PARO USARPAC 52268 Schofield Barracks, HI Barracks Complex, QUAD Reno Ph 3B $ 49,000 150
MCA 2004 PARO USARPAC 48784 Schofield Barracks, HI Whole Barracks Complex Renewal, Ph 2D $ 49,000 180
BUP 2005 PARO  USARPAC 52269 Schofield Barracks, HI Barracks Complex $ 25,000 150
MCA 2005 PARO  USARPAC 47125 Fort Wainwright, AK Barracks Complex $ 36,000 144
MCA 2005 PARO  USARPAC 46789 Fort Wainwright, AK Barracks Complex - Santiago $ 32,500 144
MCA 2005 PARO  USARPAC 52263 Schofield Barracks, HI Barracks Complex, Ph 5 $ 36,000 100]
MCA 2005 PARO  USARPAC 58047 Fort Richardson, AK Barracks for SBCT $ 7,400 60
MCA 2005 PARO USARPAC 48785 Schofield Barracks, HI Whole Barracks Complex Renewal, Ph 2E $ 48,500 200
BUP 2006 PARO  USARPAC 52264 Schofield Barracks, Hl Barracks Complex $ 47,208 200
MCA 2006 PARO  USARPAC 46790 Fort Wainwright, AK Barracks Complex $ 33,000 144
MCA 2006 PARO  USARPAC 57035 Schofield Barracks, HI Barracks Complex $ 38,000 180
BUP 2007 PARO  USARPAC SCOBUP1 Schofield Barracks, HI Barracks - B Quad Conjunctive Funds $ 31,000 200
MCA 2007 PARO USARPAC 50950 Schofield Barracks, HI Barracks Complex $ 32,000 200
MCA 2007 PARO  USARPAC 52267 Schofield Barracks, HI Barracks Complex $ 31,500 216
MCA 2007 PARO  USARPAC 58294 Schofield Barracks, HI I,J, K Final Phase $ 9,750 0
MCA 2008 PARO  USARPAC 52270 Fort Shafter, HI Barracks Complex $ 23,000 144

Total for Pacific Regional Office (PARO) $ 719,358 3,344
MCA 2003 SERO FORSCOM 41631 Fort Bragg, NC Barracks Complex - Armistead St. $ 50,000 336
MCA 2003 SERO FORSCOM 48674 Fort Campbell, KY Barracks Complex - Range Rd., Ph 1 $ 49,000 312

Barracks Complex, Butner Rd Ph 3 (Sep
MCA 2003 SERO FORSCOM 25134 Fort Bragg, NC Bns) $ 50,000 320
MCA 2003 SERO TRADOC 48707 Fort Benning, GA Barracks Complex, Ph 1 $ 45,000 348
MCA 2003 SERO  3rd Army 53128 Qatar Unaccompanied Personnel Housing $ 8,600 0
MCA 2004 SERO FORSCOM 35360 Fort Bragg, NC Barracks Complex - 82nd 2nd Bde Inc 1 $ 47,000 384
MCA 2004 SERO FORSCOM 53538 Fort Bragg, NC Barracks Complex - Butner Rd, PH 4 $ 38,000 448
MCA 2004 SERO FORSCOM 51127 Hunter Army Airfield, GA Barracks Complex - Perimeter Road $ 49,000 576
Barracks Complex Upgrade, 18th Corps

MCA 2004 SERO  FORSCOM 48440 Fort Bragg, NC Arty $ 17,000 240
MCA 2004 SERO FORSCOM 51124 Fort Stewart, GA Barracks Complex Ph 1 $ 17,000 168,
MCA 2004 SERO FORSCOM 51112 Fort Campbell, KY Barracks Complex, Range Rd, Ph 2 $ 49,000 372
BUP 2005 SERO  TRADOC 56636 Fort Benning, GA BUP BLDG 6012 CAMP RUDDER $ 2,255 70,
MCA 2005 SERO FORSCOM 47348 Fort Bragg, NC Barracks Complex - 2nd Bde Inc 2 $ 47,500 384
MCA 2005 SERO FORSCOM 44493 Fort Bragg, NC Barracks Complex - Lane Street, Phase 1 = $ 48,500 200
MCA 2005 SERO FORSCOM 48441 Fort Bragg, NC Barracks Complex - USASOC & JFKSWC  $ 15,500 120
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MCA 2005 SERO FORSCOM 36403 Fort Campbell, KY Barracks Complex, 5th SF Grp $ 26,000 216
MCA 2005 SERO TRADOC 35311 Fort Benning, GA Barracks Complex, Ph 2 $ 48,500 456
MCA 2005 SERO FORSCOM 58799 Fort Campbell, KY Barracks Complex, Range Rd Ph 3 $ 7,500 0
BUP 2006 SERO FORSCOM BRAG15B Fort Bragg, NC Barracks Complex $ 1,700 92
BUP 2006 SERO FORSCOMBRAG15Ba  Fort Bragg, NC Barracks Complex $ 2,200 116
BUP 2006 SERO FORSCOM BRAG15C Fort Bragg, NC Barracks Complex $ 1,700 92
BUP 2006 SERO FORSCOMBRAG15Ca  Fort Bragg, NC Barracks Complex $ 2,000 104
BUP 2006 SERO FORSCOM BRAG15D Fort Bragg, NC Barracks Complex $ 1,700 92
BUP 2006 SERO FORSCOM BRAG15Da  Fort Bragg, NC Barracks Complex $ 2,200 116}
MCA 2006 SERO FORSCOM 48670 Fort Campbell, KY Barracks Complex - 101st Sep Bn, Ph 1 $ 49,000 384
MCA 2006 SERO FORSCOM 50342 Fort Bragg, NC Barracks Complex - 2nd Bde Inc 3 $ 49,000 192
MCA 2006 SERO FORSCOM 35361 Fort Bragg, NC Barracks Complex - 3rd Bde PH 1a $ 49,000 384
MCA 2006 SERO  FORSCOM 44494 Fort Bragg, NC Barracks Complex - Lane Street, Phase 2 $ 39,000 128
MCA 2006 SERO FORSCOM 19181 Fort Bragg, NC Barracks Complex- Blackjack Street $ 34,000 128
MCA 2006 SERO FORSCOM 60408 Fort Stewart, GA Barracks Complex Ph 2 $ 32,000 168,
MCA 2006 SERO FORSCOM 43934 Fort Campbell, KY Barracks Complex-160th SOAR $ 24,500 288
MCA 2007 SERO FORSCOM 48671 Fort Campbell, KY Barracks Complex - 101 Sep Bns, Ph 2 $ 49,000 384
MCA 2007 SERO  FORSCOM 53554 Fort Bragg, NC Barracks Complex - 82nd 3rd Bde Ph 2 $ 49,000 384
MCA 2007 SERO FORSCOM 36195 Fort Bragg, NC Barracks Complex - Divarty Ph 1 $ 47,000 256
MCA 2008 SERO FORSCOM 55318 Hunter Army Airfield, GA Barracks Complex $ 35,000 264
MCA 2008 SERO FORSCOM 57316 Fort Bragg, NC Barracks Complex - 82nd 2nd Bde Inc 4 $ 14,500 0
MCA 2008 SERO  FORSCOM 53555 Fort Bragg, NC Barracks Complex - 82nd 3rd Bde Ph 3 $ 49,000 192
MCA 2008 SERO FORSCOM 55304 Fort Campbell, KY Barracks Complex - Avn Bde, Ph 3 $ 49,000 384
MCA 2008 SERO FORSCOM 47349 Fort Bragg, NC Barracks Complex - Divarty Ph 2 $ 48,000 288
BUP 2009 SERO  TRADOC 56632A Fort Benning, GA BUP BLDG 3210 FT BENNING $ 1,367 36

Total for Southeast Regional Office (SERO) $1,245,222 9,422
MCA 2003 SWRO FORSCOM 54520 Fort Hood, TX Barracks Complex - Clear Creek Rd. $ 45,000 480
MCA 2004 SWRO FORSCOM 23652 Fort Hood, TX Barracks Complex, 27000 Block $ 47,000 480
MCA 2006 SWRO FORSCOM 23654 Fort Hood, TX Barracks Complex, 34000 Block $ 49,000 483
MCA 2007 SWRO TRADOC 38675 Fort Huachuca, AZ Barracks Complex $ 47,000 240
MCA 2007 SWRO FORSCOM 53473 Fort Irwin and NTC, CA Barracks Complex - Irwin South $ 29,000 96
MCA 2008 SWRO FORSCOM 23650 Fort Hood, TX Barracks Complex - 31000 Area $ 47,000 484
MCA 2008 SWRO TRADOC 53789 Presidio of Monterey, CA  Barracks Complex $ 46,000 432

Total for Southwest Region Office (SWRO) $ 310,000 2,695
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APPENDIX C-Project List by Fiscal Year
Table C-1 Project List by Fiscal Year
Slzl:::'ge FY Rclel\gem MACOM : l:?le?):tr Project Description Fggjsetgt Spaces
BUP 2003 EURO  USAREUR 56714 Bamberg, GER BUP BLDG 7079 BAMBERG $ 3,200 45
BUP 2003 KORO  EUSA HOVE3 Camp Hovey, KO BUP BLDG 4008 CP HOVEY $ 700 24
BUP 2003 KORO  EUSA 57205 Camp Hovey, KO BUP BLDG B-3571 CP HOVEY $ 7,000 72
BUP 2003 KORO EUSA HUMPBUPO7b Camp Humphreys, KO Barracks Complex $ 11,600 108]
BUP 2003 EURO USAREUR 54608 Mannheim, GER Barracks Complex - Sullivan 201 $ 4,900 45
BUP 2003 PARO USARPAC 52069 Schofield Barracks, HI  Barracks Complex $ 24,000 200
MCA 2003 KORO EUSA 52516 Camp Carroll, KO Barracks Complex $ 20,000 464
MCA 2003 KORO EUSA 54359 Camp Humphreys, KO Barracks Complex $ 25,000 232
MCA 2003 KORO EUSA 53001 Camp Humphreys, KO Barracks Complex $ 36,000 400
MCA 2003 KORO EUSA 52935 Camp Walker, KO Barracks Complex $ 10,200 232
MCA 2003 EURO USAREUR 54503 Chievres, BEL Barracks Complex $ 13,600 136
MCA 2003 SERO TRADOC 48707 Fort Benning, GA Barracks Complex, Ph 1 $ 45,000 348
MCA 2003 SERO FORSCOM 41631 Fort Bragg, NC Barracks Complex - Armistead St. $ 50,000 336
Barracks Complex, Butner Rd Ph 3 (Sep
MCA 2003 SERO FORSCOM 25134 Fort Bragg, NC Bns) $ 50,000 320
MCA 2003 SERO FORSCOM 48674 Fort Campbell, KY Barracks Complex - Range Rd., Ph 1 $ 49,000 312
MCA 2003 NWRO FORSCOM 54511 Fort Carson, CO Barracks Complex - Nelson Blvd, Ph 2 $ 42,000 336
MCA 2003 NERO MEDCOM 46876 Fort Detrick, MD Barracks Complex - Porter Street South $ 16,000 144
MCA 2003 NERO  FORSCOM 40008 Fort Drum, NY Barracks Complex - 10th DIVARTY $ 8,200 100
MCA 2003 SWRO FORSCOM 54520 Fort Hood, TX Barracks Complex - Clear Creek Rd. $ 45,000 480
MCA 2003 NWRO FORSCOM 41844 Fort Lewis, WA Barracks Complex - 17th & B St., Ph 2 $ 50,000 300
MCA 2003 PARO USARPAC 52831 Fort Richardson, AK Barracks Complex - D Street, Ph 3 $ 21,000 144
MCA 2003 NWRO FORSCOM 10538 Fort Riley, KS Barracks Complex, Trooper Dr. East $ 41,000 312
MCA 2003 EURO USAREUR 56427 Grafenwoehr, GER Brigade Complex - Barracks $ 13,200 179
MCA 2003 KORO EUSA 52675 Camp Humphreys, KO Barracks Complex $ 31,680 464
MCA 2003 SERO 3rd Army 53128 Qatar Unaccompanied Personnel Housing $ 8,600 0
MCA 2003 PARO USARPAC 48783 Schofield Barracks, HI  Barracks Complex - Capron Road $ 49,000 200
MCA 2003 PARO USARPAC 52068 Schofield Barracks, HI  Barracks Modernization $ 42,000 100
MCA 2003 EURO USAREUR 55586 Vicenza, ITA Barracks Complex - New Rgmt $ 31,000 300
Total FY 2003 $ 748,880 6,333
CDIP 2004 KORO EUSA ST-05 Camp Stanley, KO Barracks Complex $ 30,000 464
MCA 2004 KORO EUSA 54214 Camp Humphreys, KO Barracks Complex $ 41,000 348
MCA 2004 KORO EUSA 54589 Camp Humphreys, KO Barracks Complex $ 35,000 348
MCA 2004 KORO EUSA 58243 Camp Humphreys, KO Barracks Complex $ 29,000 300
MCA 2004 SERO FORSCOM 35360 Fort Bragg, NC Barracks Complex - 82nd 2nd Bde Inc 1 $ 47,000 384
MCA 2004 SERO FORSCOM 53538 Fort Bragg, NC Barracks Complex - Butner Rd, PH 4 $ 38,000 448
Barracks Complex Upgrade, 18th Corps
MCA 2004 SERO FORSCOM 48440 Fort Bragg, NC Arty $ 17,000 240
MCA 2004 SERO FORSCOM 51112 Fort Campbell, KY Barracks Complex, Range Rd, Ph 2 $ 49,000 372
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MCA 2004 SERO FORSCOM 51124 Fort Stewart, GA Barracks Complex Ph 1 $ 17,000 168]
MCA 2004 NERO FORSCOM 14528 Fort Drum, NY Barracks Complex - 10th 1st Bde $ 22,500 276
MCA 2004 NERO  FORSCOM 44122 Fort Drum, NY WSAAF, Increment | $ 49,000 240
MCA 2004 SWRO FORSCOM 23652 Fort Hood, TX Barracks Complex, 27000 Block $ 47,000 480
MCA 2004 NWRO FORSCOM 44794 Fort Lewis, WA Barracks Complex - North Fort, Ph 3 $ 48,000 300
MCA 2004 NERO MDW 52733 Fort Meade, MD Barracks Complex - Dining Facility $ 9,600 0
MCA 2004 PARO USARPAC 53513 Fort Richardson, AK Barracks Complex - D Street, Ph 3 $ 33,000 144
Barracks Complex - Bldgs 7642, 7646,
MCA 2004 NWRO FORSCOM 36388 Fort Riley, KS 7650 $ 40,000 312
MCA 2004 PARO USARPAC 58048 Fort Wainwright, AK Barracks Complex - Luzon Avenue $ 21,500 144
Brigade Complex - Barracks and
MCA 2004 EURO  USAREUR 55975 Grafenwoehr, GER Maint/Support $ 30,000 150
MCA 2004 EURO USAREUR 56775 Heidelberg, GER Barracks Complex - Hospital $ 17,000 136
MCA 2004 EURO  USAREUR 56782 Vilseck, GER Barracks Complex, Ph 1 $ 12,100 108
MCA 2004 SERO FORSCOM 51127 Hunter Army Airfield, GA Barracks Complex - Perimeter Road $ 49,000 576
MCA 2004 PARO USARPAC 52268 Schofield Barracks, HI  Barracks Complex, QUAD Reno Ph 3B $ 49,000 150
MCA 2004 PARO USARPAC 48784 Schofield Barracks, HI Whole Barracks Complex Renewal, Ph 2D $ 49,000 180
Total FY 2004 $ 779,700 6,268
BUP 2005 SERO TRADOC 56636 Fort Benning, GA BUP BLDG 6012 CAMP RUDDER $ 2,255 70
BUP 2005 EURO  USAREUR 55658 Giebelstadt, GER Barracks Complex $ 9,000 173
BUP 2005 PARO USARPAC 52269 Schofield Barracks, HI  Barracks Complex $ 25,000 150
MCA 2005 EURO  USAREUR 58937 Baumholder, GER SBCT Barracks $ 29,000 150
MCA 2005 KORO EUSA 58242 Camp Casey, KO Barracks Complex $ 37,000 348
MCA 2005 KORO EUSA 58354 Camp Humphreys, KO Barracks Complex $ 48,500 672
MCA 2005 KORO EUSA 58398 Camp Stanley, KO Barracks Complex $ 42,500 464
MCA 2005 EURO USAREUR 53915 Darmstadt, GER Barracks Complex $ 22,300 168
MCA 2005 SERO TRADOC 35311 Fort Benning, GA Barracks Complex, Ph 2 $ 48,500 456
MCA 2005 SERO FORSCOM 47348 Fort Bragg, NC Barracks Complex - 2nd Bde Inc 2 $ 47,500 384
MCA 2005 SERO FORSCOM 44493 Fort Bragg, NC Barracks Complex - Lane Street, Phase 1 $ 48,500 200
MCA 2005 SERO FORSCOM 48441 Fort Bragg, NC Barracks Complex - USASOC & JFKSWC $ 15,500 120
MCA 2005 SERO FORSCOM 36403 Fort Campbell, KY Barracks Complex, 5th SF Grp $ 26,000 216
MCA 2005 SERO FORSCOM 58799 Fort Campbell, KY Barracks Complex, Range Rd, Ph 3 $ 7,500 0
Barracks Complex - Hospital Area
MCA 2005 NWRO FORSCOM 53608 Fort Carson, CO MEDDAC $ 13,300 128
MCA 2005 NERO  FORSCOM 33409 Fort Drum, NY Barracks WSAAF, PH 2 $ 42,000 240
MCA 2005 NWRO FORSCOM 44795 Fort Lewis, WA Barracks Complex - North Fort, Ph 4 $ 48,500 200
MCA 2005 NERO MDW 56486 Fort Myer, MDW Barracks Complex $ 47,500 420
MCA 2005 PARO USARPAC 58047 Fort Richardson, AK Barracks for SBCT $ 7,400 60
MCA 2005 PARO USARPAC 47125 Fort Wainwright, AK Barracks Complex $ 36,000 144
MCA 2005 PARO USARPAC 46789 Fort Wainwright, AK Barracks Complex - Santiago $ 32,500 144
MCA 2005 EURO USAREUR 55977 Grafenwoehr, GER Barracks Complex, AR BN 1 $ 32,500 300
MCA 2005 EURO USAREUR 55979 Grafenwoehr, GER Barracks Complex, AR BN 2 $ 32,500 300
MCA 2005 EURO USAREUR 55983 Grafenwoehr, GER Barracks Complex, Non-Divisional $ 12,800 116
MCA 2005 EURO USAREUR 56422 Mannheim, GER Barracks Complex - Sullivan 223 and 229 $ 17,400 97|
MCA 2005 PARO USARPAC 52263 Schofield Barracks, HI  Barracks Complex, Ph 5 $ 36,000 100
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MCA 2005 PARO USARPAC 48785 Schofield Barracks, HI  Whole Barracks Complex Renewal, Ph 2E $ 48,500 200

Total FY 2005 $ 815,955 6,020
BUP 2006 KORO EUSA 57751 Camp Stanley, KO Barracks Complex $ 3,800 93
BUP 2006 SERO FORSCOM BRAG15B Fort Bragg, NC Barracks Complex $ 1,700 92
BUP 2006 SERO FORSCOM BRAG15Ba  Fort Bragg, NC Barracks Complex $ 2,200 116}
BUP 2006 SERO FORSCOM BRAG15C Fort Bragg, NC Barracks Complex $ 1,700 92
BUP 2006 SERO FORSCOM BRAG15Ca  Fort Bragg, NC Barracks Complex $ 2,000 104
BUP 2006 SERO FORSCOM BRAG15D Fort Bragg, NC Barracks Complex $ 1,700 92
BUP 2006 SERO FORSCOM BRAG15Da  Fort Bragg, NC Barracks Complex $ 2,200 116
BUP 2006 PARO USARPAC 52264 Schofield Barracks, HI  Barracks Complex $ 47,208 200
CDIP 2006 KORO EUSA HUMPCDIP  Camp Humphreys, KO Barracks Complex $ 60,000 928
MCA 2006 EURO USAREUR 56754 Bamberg, GER Barracks Complex $ 10,900 123
MCA 2006 KORO EUSA 55649 Camp Stanley, KO Barracks Complex $ 44,000 644
MCA 2006 KORO EUSA 56852 Camp Stanley, KO Barracks Complex $ 20,000 348
MCA 2006 EURO USAREUR 58901 Darmstadt, GER Barracks Complex $ 13,500 168
MCA 2006 SERO FORSCOM 50342 Fort Bragg, NC Barracks Complex - 2nd Bde Inc 3 $ 49,000 192
MCA 2006 SERO FORSCOM 35361 Fort Bragg, NC Barracks Complex - 3rd Bde PH 1a $ 49,000 384
MCA 2006 SERO FORSCOM 44494 Fort Bragg, NC Barracks Complex - Lane Street, Phase 2 $ 39,000 128
MCA 2006 SERO FORSCOM 19181 Fort Bragg, NC Barracks Complex- Blackjack Street $ 34,000 128
MCA 2006 SERO FORSCOM 48670 Fort Campbell, KY Barracks Complex - 101st Sep Bn, Ph 1 $ 49,000 384
MCA 2006 SERO FORSCOM 43934 Fort Campbell, KY Barracks Complex-160th SOAR $ 24,500 288
MCA 2006 NERO TRADOC 46663 Fort Eustis, VA Barracks Complex, Ph 1 $ 46,000 384
MCA 2006 SWRO FORSCOM 23654 Fort Hood, TX Barracks Complex, 34000 Block $ 49,000 483
MCA 2006 NWRO TRADOC 57190 Fort Leonard Wood, MO Barracks Complex $ 14,000 168]
MCA 2006 NWRO FORSCOM 50381 Fort Lewis, WA Barracks Complex - North Fort, Ph 5 $ 49,000 200
MCA 2006 NWRO FORSCOM 41833 Fort Riley, KS Barracks for 1st Arm, 3rd Bde $ 35,000 312
MCA 2006 SERO FORSCOM 60408 Fort Stewart, GA Barracks Complex Ph 2 $ 32,000 168]
MCA 2006 PARO USARPAC 46790 Fort Wainwright, AK Barracks Complex $ 33,000 144
MCA 2006 EURO USAREUR 55981 Grafenwoehr, GER Barracks Complex, Infantry BN $ 49,000 450
MCA 2006 PARO USARPAC 57035 Schofield Barracks, HI  Barracks Complex $ 38,000 180
MCA 2006 EURO  USAREUR 60382 Vilseck, GER Barracks Complex, Ph 2 $ 14,400 150
MCA 2006 EURO USAREUR 48885 Schweinfurt, GER Barracks Complex $ 43,000 272
MCA 2006 EURO USAREUR 52698 Wuerzburg, GER Barracks Complex - Leighton 28 $ 5,350 52
MCA 2006 KORO EUSA 58353 Yongsan, KO Barracks Complex $ 47,000 464
ROKFC 2006 KORO EUSA NOKNEWA1 Noksan, KO Barracks Complex $ 45,000 696
ROKFC 2006 KORO EUSA R510NEW3  R-510 Barracks Complex $ 60,000 928

Total FY 2006 $1,015,158 9,671
BUP 2007 EURO  USAREUR 56710 Giebelstadt, GER BUP BLDG 547 GIEBELSTADT $ 5,562 110
BUP 2007 PARO USARPAC SCOBUP1 Schofield Barracks, HI  Barracks - B Quad Conjunctive Funds $ 31,000 200
MCA 2007 EURO USAREUR 56757 Bamberg, GER Barracks Complex - Warner 7051 $ 5,450 62
MCA 2007 KORO EUSA 58742 Camp Bonifas, KO Barracks Complex $ 28,000 464
MCA 2007 KORO EUSA 58743 Camp Casey, KO Barracks Complex $ 28,000 464
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MCA 2007 KORO EUSA 58739 Camp Stanley, KO Barracks Complex $ 49,000 464
MCA 2007 SERO FORSCOM 53554 Fort Bragg, NC Barracks Complex - 82nd 3rd Bde Ph 2 $ 49,000 384
MCA 2007 SERO FORSCOM 36195 Fort Bragg, NC Barracks Complex - Divarty Ph 1 $ 47,000 256
MCA 2007 SERO FORSCOM 48671 Fort Campbell, KY Barracks Complex - 101 Sep Bns, Phase2 = $ 49,000 384
MCA 2007 NWRO FORSCOM 31469 Fort Carson, CO Barracks Complex - O'Connell Blvd. $ 32,000 288
MCA 2007 NERO  FORSCOM 57706 Fort Drum, NY Barracks at Pine Plains $ 42,000 408
MCA 2007 NERO FORSCOM 14532 Fort Drum, NY Barracks Complex - 10th 2nd Bde $ 23,500 272
MCA 2007 SWRO TRADOC 38675 Fort Huachuca, AZ Barracks Complex $ 47,000 240
MCA 2007 SWRO FORSCOM 53473 Fort Irwin and NTC, CA Barracks Complex - Irwin South $ 29,000 96
MCA 2007 NWRO TRADOC 57191 Fort Leonard Wood, MO Barracks Complex $ 14,000 168]
MCA 2007 NWRO TRADOC 57192 Fort Leonard Wood, MO Barracks Complex $ 14,500 168]
MCA 2007 NWRO FORSCOM 53636 Fort Lewis, WA Barracks Complex - Jackson Ave, PH 1 $ 49,000 300
MCA 2007 NERO MDW 56487 Fort Myer, MDW Barracks Complex $ 49,000 420
MCA 2007 EURO USAREUR 55988 Grafenwoehr, GER Barracks Complex $ 34,000 300
MCA 2007 EURO  USAREUR 55986 Grafenwoehr, GER Barracks Complex, FA BN $ 35,000 300
MCA 2007 EURO USAREUR 56759 Hanau, GER Barracks Complex - Pioneer 9 $ 8,700 104
MCA 2007 EURO USAREUR 56779 Hohenfels, GER Barracks Complex $ 9,500 75
MCA 2007 EURO USAREUR 56777 Kaiserslautern, GER Barracks Complex - Miesau $ 30,000 244
MCA 2007 EURO USAREUR 56773 Kaiserslautern, GER Barracks Complex - Rhine Ord 162 $ 7,000 84
MCA 2007 EURO USAREUR 56780 Mannheim, GER Barracks Complex - $ 19,000 168
MCA 2007 PARO USARPAC 50950 Schofield Barracks, HI  Barracks Complex $ 32,000 200
MCA 2007 PARO USARPAC 52267 Schofield Barracks, HI  Barracks Complex $ 31,500 216
MCA 2007 PARO USARPAC 58294 Schofield Barracks, HI  |,J, K Final Phase $ 9,750 0
MCA 2007 EURO  USAREUR 58349 Stuttgart, GER Barracks Complex $ 5,100 58
MCA 2007 KORO EUSA 58783 Yongsan, KO Barracks Complex $ 28,500 464
MCA 2007 KORO EUSA 58784 Yongsan, KO Barracks Complex $ 28,000 464

Total FY 2007 $ 870,062 7,825
BUP 2008 EURO USAREUR 56786 Bamberg, GER Barracks Complex - Barracks 7084 $ 10,200 92
BUP 2008 EURO USAREUR 56756 Bamberg, GER Barracks Complex - Warner 7048 $ 5,000 69
BUP 2008 KORO EUSA HOVES8 Camp Hovey, KO Barracks Complex $ 3,700 72
BUP 2008 KORO  EUSA 55885 Camp Humphreys, KO BUP BLDG 551 CAMP HUMPHREY $ 5,500 40
BUP 2008 KORO EUSA 54136 Camp Walker, KO Barracks Complex - Henry Walker bldg 330 $ 7,700 120
BUP 2008 EURO USAREUR 56787 Darmstadt, GER Barracks Complex - Kelley 4165 $ 7,250 82
BUP 2008 EURO  USAREUR 55201 Darmstadt, GER BUP BLDG 4166 DARMSTADT $ 8,250 94
BUP 2008 EURO USAREUR 56712 Kitzingen, GER Barracks Complex $ 7,600 113
BUP 2008 EURO  USAREUR 56727 Kitzingen, GER BUP BLDG 117 KITZINGEN $ 2,600 39
BUP 2008 EURO  USAREUR 56713 Kitzingen, GER BUP BLDG 93 KITZINGEN $ 7,200 107|
BUP 2008 EURO USAREUR 40662 Schweinfurt, GER Barracks Complex - Ledward bldg 209 $ 10,291 123
BUP 2008 EURO  USAREUR 56299 Vilseck, GER Barracks Complex - bldg 608 $ 6,700 120
MCA 2008 EURO USAREUR 56781 Babenhausen, GER Barracks Complex $ 20,000 168
MCA 2008 KORO EUSA 54885 Camp Bonifas, KO Barracks Complex $ 28,000 252
MCA 2008 KORO EUSA 58744 Camp Casey, KO Barracks Complex $ 21,000 348
MCA 2008 KORO EUSA 58740 Camp Stanley, KO Barracks Complex $ 28,000 464
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MCA 2008 SERO FORSCOM 57316 Fort Bragg, NC Barracks Complex - 82nd 2nd Bde Inc 4 $ 14,500 0
MCA 2008 SERO FORSCOM 53555 Fort Bragg, NC Barracks Complex - 82nd 3rd Bde Ph 3 $ 49,000 192
MCA 2008 SERO FORSCOM 47349 Fort Bragg, NC Barracks Complex - Divarty Ph 2 $ 48,000 288
MCA 2008 SERO FORSCOM 55304 Fort Campbell, KY Barracks Complex - Avn Bde, Ph 3 $ 49,000 384
MCA 2008 NERO FORSCOM 16856 Fort Drum, NY Barracks Complex - 10th Discom $ 1,800 20
MCA 2008 NERO  FORSCOM 14210 Fort Drum, NY Barracks for 10th Div Trps $ 17,500 192
MCA 2008 SWRO FORSCOM 23650 Fort Hood, TX Barracks Complex - 31000 Area $ 47,000 484
MCA 2008 NWRO TRADOC 52870 Fort Leavenworth, KS  Barracks Complex $ 17,500 24
MCA 2008 NERO  TRADOC 45202 Fort Lee, VA Dinning Facility $ 6,100 0
MCA 2008 NWRO TRADOC 57193 Fort Leonard Wood, MO Barracks Complex $ 14,000 168]
MCA 2008 NWRO TRADOC 57194 Fort Leonard Wood, MO Barracks Complex $ 14,500 168]
MCA 2008 NWRO FORSCOM 57094 Fort Lewis, WA Barracks - Evergreen St PH 3 $ 49,000 300
MCA 2008 NWRO FORSCOM 53637 Fort Lewis, WA Barracks - Evergreen St, PH 2 $ 49,000 200
MCA 2008 NWRO FORSCOM 55198 Fort Lewis, WA Barracks - Stryker Drive $ 46,000 250
MCA 2008 NWRO FORSCOM 55197 Fort Lewis, WA Barracks Complex - 3rd Division Dr $ 49,000 524
MCA 2008 NERO MDW 54221 Fort McNair, MDW Barracks Complex $ 4,500 44
MCA 2008 NERO MDW 19910 Fort Meade, MD Barracks Complex - Headquarters $ 7,000 0
MCA 2008 NWRO FORSCOM 47149 Fort Riley, KS Barracks - Bamford St, 1st Arm, 1st Bd $ 33,000 312
MCA 2008 PARO USARPAC 52270 Fort Shafter, HI Barracks Complex $ 23,000 144
MCA 2008 EURO USAREUR 56771 Heidelberg, GER Barracks Complex - Patton 113 $ 7,500 87
MCA 2008 SERO FORSCOM 55318 Hunter Army Airfield, GA Barracks Complex $ 35,000 264
MCA 2008 KORO EUSA 58752 Kunsan Airfield Barracks Complex $ 14,000 232
Presidio of Monterey,

MCA 2008 SWRO TRADOC 53789 CA Barracks Complex $ 46,000 432
MCA 2008 KORO  EUSA 58819 R-510 Barracks Complex $ 14,500 464
MCA 2008 KORO  EUSA 58820 R-510 Barracks Complex $ 40,000 464
MCA 2008 EURO USAREUR 56783 Wiesbaden, GER Barracks Complex $ 44,000 408
MCA 2008 EURO USAREUR 58776 Wiesbaden, GER Barracks Complex $ 9,600 79
MCA 2008 KORO EUSA 58785 Yongsan, KO Barracks Complex $ 28,000 464
ROKFC 2008 KORO EUSA CASE-33 Camp Casey, KO Barracks Complex $ 45,000 696

Total FY 2008 $1,001,991 9,587
BUP 2009 EURO USAREUR 55668 Ansbach, GER Barracks Complex - Katterbach bldg 5843 $ 13,300 175
BUP 2009 SERO  TRADOC 56632A Fort Benning, GA BUP BLDG 3210 FT BENNING $ 1,367 36)

Total FY 2009 $ 14,667 211
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APPENDIX D-Funding Summaries

Table D-1 Barracks Modernization Program Funding Summary by Fiscal Year/Type (as of
FY04 PresBud as Amended)

E3H7 FY2003 FY2004 FY2005 FY2006 FY2007 FY2008 FY2009

MCA $694,480 $747,500 $750,700 $788,250 $833,500  $906,000 $0
BUP $58,300 $0 $36,255 $62,508  $36,562 $81,991 $14,667
Furnishings $37,300 $41,646 $18,517  $33,268  $21,676 $33,039  $46,948
Total $790,080 $789,146 $805,472 $884,026 $891,738 $1,021,030 $61,615

Table D-2 MCA Funding Summary by Region (as of FY03 PresBud Lock)

IMA Region FY2003  FY2004 FY2005 FY2006  FY2007 FY2008 FY2009 Grand Total
EURO $57,800 $95,400 $117,500 $121,750 $153,750 $112,100 $0 $600,500
KORO $122,880 $105,000 $128,000 $111,000 $161,500 $173,500 $0 $679,000
NERO $24,200 $81,100 $89,500  $46,000 $114,500 $36,900 $0 $368,000
NWRO $133,000 $88,000 $61,800  $98,000 $109,500  $272,000 $0 $629,300
PARO $112,000 $131,000 $160,400  $71,000  $73,250 $23,000 $0 $458,650
SERO $202,600 $200,000 $193,500 $291,500 $145,000  $195,500 $0 $1,025,500
SWRO $45,000 $47,000 $0  $49,000  $76,000 $93,000 $0 $265,000
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Table D-3 Funding Summaries by Year (with Chart) (as of FY04 PresBud as Amended)

Table E-3: Funding Summaries by Year
$1,200
$1,000 -
$800 -
OHN & Return
OQOLE,D
= 600 ’
s S mBUP
$400 - BMCA
$200 -
$_ i
FY93- FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09
FY96
Fiscal Year
FY93-
FY96 FY97 FY98 FY99 FY00 FYO01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09
MCA $ 837 $270 $ 367 $ 411 $ 353 $ 424 $537 $ 749 $ 748 $751 $ 788 $ 834 $ 906 $ -
BUP $ - $ - $ 128 $ 105 $ 150 $ 211 $ 4 $ 58 $ - $ 36 $ 63 $ 37 $ 82 $ 15
QOLE,D $ - $148 $ 100 $ 137 $ 77 $ 86 $ - $ - $ - $ - § $ - & - 3
HN & Return § 137 $ 61 $ 25 $ 10 $ 23 $ 26 $ 44 $ - $ 30 $ - $ 165 $ - $ 45 §$ -
$ 974 $479 $ 620 $ 663 $ 603 $ 747 $ 585 $ 807 $ 778 $ 787 $1016 $ 871 $ 1033 $ 15
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APPENDIX E-Future Year Defense Plan (FYDP)

Table E-1 MCA Project List by fiscal year and FY 2003

FY IMA MACOM el Installation Project Description e Spaces

Region Number Costs
FY0O3 EURO USAREUR 54503 Chievres Barracks Complex- Chievres 13,600 136
FY0O3 EURO USAREUR 56427 Grafenwoehr Brigade Complex - Barracks 13,200 179
FY0O3 EURO USAREUR 55586 Vicenza Barracks Complex- Camp Ederle 31,000 300
FY03 KORO EUSA 52516  Camp Carroll Barracks Complex, Camp Carroll 20,000 464
FY03 KORO EUSA 52935 Camp Henry (WALKER) Barracks Complex, Camp Henry 10,200 232
FY03 KORO EUSA 54359 Camp Humphreys Barracks Complex, Camp Humphreys 25,000 232
FY03 KORO EUSA 53001 Camp Humphreys Barracks Complex, Camp Humphreys 36,000 400
FY03 KORO EUSA 52675 Camp Humphreys Barracks Complex, Camp Humphreys 40,000 464
FY0O3 NERO MEDCOM 46876 Fort Detrick Barracks Complex, Porter Street South 16,000 144
FY0O3 NERO FORSCOM 40008 Fort Drum Barracks Complex, DIVARTY 8,200 100
FY0O3 NWRO FORSCOM 54511 Fort Carson Barracks Complex, Nelson Blvd, Ph 2 42,000 336
FY0O3 NWRO FORSCOM 41844 Fort Lewis Barracks Complex, 17th & B Streets, Ph 2 50,000 300
FYO3 NWRO FORSCOM 10538 Fort Riley Barracks Complex, Infantry Drive East 41,000 312
FY03 PARO USARPAC 52831 Fort Richardson Barracks Complex, D Street, Ph 2 21,000 144
FY0O3 PARO USARPAC 48783 Schofield Barracks Barracks Complex, Capron Ave, Ph 1 49,000 200
FY03 PARO USARPAC 52068 Schofield Barracks Barracks Complex- Quad C 42,000 100
FY03 SERO TRADOC 48707 Fort Benning Barracks Complex, Main Post, Phase 1 45,000 348
FY0O3 SERO FORSCOM 25134 Fort Bragg Barracks Complex, Butner Rd, Ph 3 50,000 320
FY0O3 SERO FORSCOM 41631 Fort Bragg Barracks Complex, Armistead Street 50,000 336
FY03 SERO FORSCOM 48674 Fort Campbell Barracks Complex, Range Road, Ph 1 49,000 312
FY0O3 SWRO FORSCOM 54520 Fort Hood Barracks Complex, Clear Creek Road 45,000 480
FY04 EURO USAREUR 55975 Grafenwoehr Barracks Complex - Barracks and Maint/Support 30,000 150
FY04 EURO USAREUR 56775 Heidelberg Barracks - Heidelberg Hospital 17,000 136
FY04 EURO USAREUR 56782 Vilseck Barracks Complex - Ph 1 12,100 108
FY04 KORO EUSA 54214  Camp Humphreys Barracks Complex 41,000 348
FY04 KORO EUSA 54589 Camp Humphreys Barracks Complex 35,000 348
FY04 KORO EUSA 58243 Camp Humphreys Barracks Complex 29,000 300
FY0O4 NERO FORSCOM 14528 Fort Drum Barracks -10200 Area 22,500 276
FY0O4 NERO FORSCOM 44122 Fort Drum Barracks Complex - Wheeler Sack AAF, Phase 1 49,000 240
FY04 NERO MDW 52733 Fort Meade Dining Facility 9,600 0
FY0O4 NWRO FORSCOM 44794 Fort Lewis Barracks Complex, 17th and B Street Ph 3 48,000 300
FY0O4 NWRO FORSCOM 36388 Fort Riley Barracks Complex - Graves Street 40,000 312
FY04 PARO USARPAC 53513 Fort Richardson Barracks Complex - D Street, Phase 3 33,000 144
FY04 PARO USARPAC 58048 Fort Wainwright Barracks Complex - Luzon Avenue 21,500 144
FY04 PARO USARPAC 48784 Schofield Barracks Barracks Complex - Capron Road, Phase 2 49,000 180
FY04 PARO USARPAC 52268 Schofield Barracks Barracks Complex - Quad E 49,000 150
FY04 SERO FORSCOM 35360 Fort Bragg Barracks Complex - Bastogne Drive, Phase 1 47,000 384
FY04 SERO FORSCOM 48440 FortBragg Barracks - D Area, Phase 4 17,000 240
FY04 SERO FORSCOM 53538 FortBragg Barracks Complex - Butner Road, Phase 4 38,000 448
FY04 SERO FORSCOM 51112 Fort Campbell Barracks Complex - Range Road, Phase 2 49,000 372
FY04 SERO FORSCOM 51127 Fort Stewart Barracks Complex - Perimeter Road 49,000 576
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FY04 SERO FORSCOM 51124 Fort Stewart Barracks Complex, Ph 1 17,000 168
FY0O4 SWRO FORSCOM 23652 Fort Hood Barracks Complex - 67th St and Battalion Avenue 47,000 480
FYO5 EURO USAREUR 58937 Baumholder Barracks and Company Ops (4) 29,000 150
FY0O5 EURO USAREUR 53915 Darmstadt Barracks Complex 22,300 168
FYO5 EURO USAREUR 55977 Grafenwoehr Barracks AR BN 1 32,500 300
FYO5 EURO USAREUR 55979 Grafenwoehr Barracks AR BN 2 32,500 300
FY0O5 EURO USAREUR 55983 Grafenwoehr Barracks Non-Divisional 12,800 116
FY05 EURO USAREUR 56422 Mannheim Barracks Complex 17,400 97
FY05 KORO EUSA 58242 Camp Casey Barracks Complex 37,000 348
FY0O5 KORO EUSA 58354 Camp Humphreys Barracks Complex 48,500 672
FY0O5 KORO EUSA 58398 Camp Stanley Barracks Complex 42,500 464
FY0O5 NERO FORSCOM 33409 Fort Drum Barracks Complex 42,000 240
FY0O5 NERO MDW 56486 Fort Myer Barracks Complex 47,500 420
FY0O5 NWRO FORSCOM 53608 Fort Carson Barracks Complex Hospital Area 13,300 128
FYO5 NWRO FORSCOM 44795 Fort Lewis Barracks Complex, North Fort Ph 4 48,500 200
FY0O5 PARO USARPAC 58047 Fort Richardson Barracks Complex 7,400 60
FY0O5 PARO USARPAC 46789 Fort Wainwright Barracks Complex, Santiago 32,500 144
FYO5 PARO USARPAC 47125 Fort Wainwright Barracks Complex 36,000 144
FY0O5 PARO USARPAC 48785 Schofield Barracks Barracks Complex, Capron Road, Phase 3 48,500 200
FYO5 PARO USARPAC 52263 Schofield Barracks Barracks Complex, D Quad 36,000 100
FY0O5 SERO TRADOC 35311  Fort Benning Barracks Complex 48,500 456
FYO5 SERO FORSCOM 44493 Fort Bragg Barracks Complex-COSCOM 48,500 200
FYO5 SERO FORSCOM 47348 Fort Bragg Barracks Complex-2d Bde, Ph 2 47,500 384
FY0O5 SERO FORSCOM 48441 FortBragg Barracks Complex 15,500 120
FY0O5 SERO FORSCOM 36403 Fort Campbell Barracks Complex, SFG 26,000 216
FY0O5 SERO FORSCOM 58799 Fort Campbell Barracks Complex, Range Road Ph 3 7,500 0
FYO6 EURO USAREUR 56754 Bamberg Barracks Complex 10,900 123
FY0O6 EURO USAREUR 58901 Darmstadt Barracks Complex 13,500 168
FYO6 EURO USAREUR 55981 Grafenwoehr Barracks Infantry BN 49,000 450
FY0O6 EURO USAREUR 48885 Schweinfurt Barracks Complex - Conn 43,000 272
FYO6 EURO USAREUR 60382 Vilseck Barracks Complex - Ph 2 14,400 150
FY0O6 EURO USAREUR 52698 Wouerzberg Barracks Complex 5,350 52
FY0O6 KORO EUSA 55649 Camp Stanley Barracks Complex 44,000 644
FY0O6 KORO EUSA 56852 Camp Stanley Barracks Complex 20,000 348
FY0O6 KORO EUSA 58353 Yongsan Barracks Complex 47,000 464
FY0O6 NERO TRADOC 46663 Fort Eustis Barracks Complex 46,000 384
FY0O6 NWRO TRADOC 57190 Fort Leonard Wood Barracks Complex 14,000 168
FYO6 NWRO FORSCOM 50381 Fort Lewis Barracks Complex North Fort Ph 5 49,000 200
FYO6 NWRO FORSCOM 41833 Fort Riley Barracks Complex 35,000 312
FY0O6 PARO USARPAC 46790 Fort Wainwright Barracks Complex 33,000 144
FY0O6 PARO USARPAC 57035 Schofield Barracks Barracks Complex 38,000 180
FYO6 SERO FORSCOM 19181 Fort Bragg Barracks Complex 34,000 128
FYO6 SERO FORSCOM 35361 Fort Bragg Barracks Complex - 3rd Bde PH 1 49,000 384
FYO6 SERO FORSCOM 44494 Fort Bragg Barracks Complex 39,000 128
FYO6 SERO FORSCOM 50342 Fort Bragg Barracks Complex - 2nd Bde Ph 3 49,000 192
FY0O6 SERO FORSCOM 43934 Fort Campbell Barracks Complex 24,500 288
FY0O6 SERO FORSCOM 48670 Fort Campbell Barracks Complex - Sep Battalions 49,000 384
FY0O6 SERO FORSCOM 60408 Fort Stewart Barracks Complex, Ph 2 32,000 168
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FY IMA MACOM el Installation Project Description e Spaces
Region Number Costs
FY0O6 SWRO FORSCOM 23654 Fort Hood Barracks Complex 49,000 483
FY07 EURO USAREUR 56757 Bamberg Barracks Complex 5,450 62
FY07 EURO USAREUR 55986 Grafenwoehr Barracks, FA BN 35,000 300
FY07 EURO USAREUR 55988 Grafenwoehr Barracks, Engineer BN 34,000 300
FY07 EURO USAREUR 56759 Hanau Barracks Complex 8,700 104
FY07 EURO USAREUR 56779 Hohenfels Barracks Complex 9,500 75
FY07 EURO USAREUR 56773 Kaiserslautern Barracks Complex Rhine Ord 162 7,000 84
FYO7 EURO USAREUR 56777 Landstuhl Barracks Complex 30,000 244
FY07 EURO USAREUR 56780 Mannheim Barracks Complex 19,000 168
FY07 EURO USAREUR 58349 Stuttgart Barracks Complex 5,100 58
FY07 KORO EUSA 58742 Camp Bonifas Barracks Complex 28,000 464
FY07 KORO EUSA 58743 Camp Casey Barracks Complex 28,000 464
FY07 KORO EUSA 58739 Camp Stanley Barracks Complex 49,000 464
FY07 KORO EUSA 58783 Yongsan Barracks Complex #1 28,500 464
FY07 KORO EUSA 58784 Yongsan Barracks Complex #2 28,000 464
FYO7 NERO FORSCOM 14532 Fort Drum Barracks Complex N Riva Ridge & 2nd ST 23,500 272
FYO7 NERO FORSCOM 57706 Fort Drum Barracks Complex, Pine Plains 42,000 408
FY07 NERO MDW 56487 Fort Myer Barracks Complex 49,000 420
FY0O7 NWRO FORSCOM 31469 Fort Carson Barracks Complex 32,000 288
FY07 NWRO TRADOC 57191 Fort Leonard Wood Barracks Complex #2 14,000 168
FY07 NWRO TRADOC 57192 Fort Leonard Wood Barracks Complex #1 14,500 168
FYO7 NWRO FORSCOM 53636 Fort Lewis Barracks Complex, Jackson Ave & Hillside St 49,000 300
FYO7 PARO USARPAC 52267 Schofield Barracks Barracks Complex 31,500 216
FYO7 PARO USARPAC 58294 Schofield Barracks Barracks Complex, Capron Road, Phase 4 9,750 0
FY07 PARO USARPAC 50950 Wheeler Army Airfield Barracks Complex 32,000 200
FY07 SERO FORSCOM 36195 Fort Bragg Barracks Complex, 82nd DIVARTY, Ph 1 47,000 256
FY07 SERO FORSCOM 53554 Fort Bragg Barracks Complex, 3rd Bde Ph 2 49,000 384
FY0O7 SERO FORSCOM 48671 Fort Campbell Barracks Complex 101 Sep DIVARTY Ph 2 49,000 384
FY07 SWRO TRADOC 38675 Fort Huachuca Barracks Complex 2 47,000 240
FY07 SWRO FORSCOM 53473 Fort Irwin Barracks Complex, Irwin South 29,000 96
FY0O8 EURO USAREUR 56781 Babenhausen Barracks Complex 20,000 168
FY0O8 EURO USAREUR 56771 Heidelberg Barracks Complex 7,500 87
FY0O8 EURO USAREUR 56782 Vilseck Barracks Complex 31,000 108
FY0O8 EURO USAREUR 56783 Wiesbaden Barracks Complex 44,000 408
FY0O8 EURO USAREUR 58776 Wiesbaden Barracks Complex 9,600 79
FY08 KORO EUSA 54885 Camp Bonifas Barracks Complex 28,000 252
FY08 KORO EUSA 58744 Camp Casey Barracks Complex 21,000 348
FY0O8 KORO EUSA 58740 Camp Stanley Barracks Complex 28,000 464
FY0O8 KORO EUSA 58752 Kunsan Barracks Complex 14,000 232
FY08 KORO EUSA 58819 R-510 Barracks Complex 14,500 464
FY08 KORO EUSA 58820 R-510 Barracks Complex 40,000 464
FY08 KORO EUSA 58785 Yongsan Barracks Complex 28,000 464
FY0O8 NERO FORSCOM 14210 Fort Drum Barracks Complex, 10th Div Trps 17,500 192
FYO8 NERO FORSCOM 16856 Fort Drum Barracks Complex, 10th DISCOM 1,800 20
FY0O8 NERO TRADOC 45202 Fort Lee Barracks Complex 6,100 0
FYO8 NERO MDW 54221 Fort McNair Barracks Complex 4,500 44
FYO8 NERO MDW 19910 Fort Meade Barracks Complex 7,000 0
FY0O8 NWRO TRADOC 52870 Fort Leavenworth Barracks, Complex 17,500 24
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FY R(Iengﬁ)n MACOM :;?'{%Ztr Installation Project Description P(;gjsi:t Spaces
FY0O8 NWRO TRADOC 57193 Fort Leonard Wood Barracks Complex 14,000 168
FY0O8 NWRO TRADOC 57194 Fort Leonard Wood Barracks Complex 14,500 168
FY0O8 NWRO FORSCOM 53637 Fort Lewis Barracks Complex, Jackson Ave & Evergreen St. 200sp 49,000 200
FYO8 NWRO FORSCOM 55197 Fort Lewis Barracks Complex, 3rd Div Dr 49,000 524
FY0O8 NWRO FORSCOM 55198 Fort Lewis Barracks Complex, Stryker Drive - 75 Rangers (50%) 46,000 250
FY0O8 NWRO FORSCOM 57094 Fort Lewis Barracks Complex, Jackson Ave & Evergreen St 300 sp 49,000 300
FY0O8 NWRO FORSCOM 47149 Fort Riley Barracks Complex, 1st Arm, 1st Bde - Bamford St 33,000 312
FY0O8 PARO USARPAC 52270 Tripler AMC Barracks Complex 23,000 144
FY0O8 SERO FORSCOM 47349 Fort Bragg Barracks Complex, 82nd DIVARTY, Ph 2 48,000 288
FY0O8 SERO FORSCOM 53555 Fort Bragg Barracks Complex, 82nd 3rd Bde, Ph 3 49,000 192
FY0O8 SERO FORSCOM 57316 Fort Bragg Barracks Complex, 82nd 2nd Bde, Ph 4 14,500 0
FY0O8 SERO FORSCOM 55304 Fort Campbell Barracks Complex, Avn Bdes, Ph 3 49,000 384
FY0O8 SERO FORSCOM 55318 Fort Stewart/HunterAAF Barracks Complex 35,000 264
FY0O8 SWRO FORSCOM 23650 Fort Hood Replace Bldgs 34007, 34009 47,000 484
FY0O8 SWRO TRADOC 53789 Presidio Monterey Barracks Complex 432 sp 46,000 432
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APPENDIX F - Inventory and Requirements
Table F-1, Matrix Chart on Inventory
IMA Existing | Required | Inadequate | Adequate
INSTALLATION NAME Region | MACOM | Spaces Spaces Spaces Spaces Spaces
/Ansbach, GER GE EURO  |USAREUR 1693 1450 418 1275 175
Babenhausen, GER GE EURO  USAREUR 834 473 814 20 453
Bad Keuznach, GER GE EURO  USAREUR 519 0 451 68 0
Bamberg, GER GE EURO  |USAREUR 2625 1576 1883 742 506
Baumholder, GER GE EURO  |USAREUR 3093 2594 883 2210 480
Buedingen, GER GE EURO  USAREUR 561 412 447 114 298
Chievres, BEL GE EURO  USAREUR 325 314 289 36 278
Darmstadt, GER GE EURO  |USAREUR 1197 1218 655 542 594
Dexheim, GER GE EURO  USAREUR 299 438 265 34 98
Friedberg, GER GE EURO  |USAREUR 1620 0 1025 595 0
Giebelstadt, GER GE EURO  USAREUR 891 664 842 49 592
Giessen, GER GE EURO  |USAREUR 1428 0 1048 380 0
Grafenwoehr, GER GE EURO  |USAREUR 678 2369 402 276 2245
Hanau, GER GE EURO  |USAREUR 2333 1790 1585 748 1066
Heidelberg, GER GE EURO  USAREUR 1280 946 638 642 304
Hohenfels, GER GE EURO  USAREUR 586 661 0 586 75
Kaiserslautern, GER GE EURO  USAREUR 3456 1367 2615 841 618
Kitzingen, GER GE EURO  USAREUR 2133 1509 1137 996 481
Mannheim, GER GE EURO  |USAREUR 3675 1941 2567 1108 469
Schweinfurt, GER GE EURO  USAREUR 2591 2694 521 2070 642
Stuttgart, GER GE EURO  |USAREUR 1761 623 1228 533 90
Vicenza, ITA GE EURO  USAREUR 1344 1466 154 1190 300
Vilseck, GER GE EURO  USAREUR 1799 1977 652 1147 803
Wiesbaden, GER GE EURO  USAREUR 1835 1583 1171 664 919
Wuerzburg, GER GE EURO  |USAREUR 656 636 389 267 200
Camp Bonifas, KO KO KORO  EUSA 488 792 412 76 716
Camp Carroll, KO KO KORO  EUSA 1421 1751 134 1287 464
Camp Casey, KO KO KORO  [EUSA 6674 8709 926 5748 2265
Camp Castle, KO KO KORO  [EUSA 500 500 0 500 0
Camp Colbern, KO KO KORO  EUSA 233 0 156 77 0
Camp Eagle, KO KO KORO  [EUSA 320 0 0 320 0
Camp Edwards, KO KO KORO  EUSA 300 0 176 124 0
Camp Essayons, KO KO KORO EUSA 645 0 492 153 0
Camp Garry Owen, KO KO KORO EUSA 914 0 648 266 0
Camp Giant, KO KO KORO  EUSA 334 0 318 16 0
Camp Greaves, KO KO KORO  [EUSA 550 0 226 324 0
Camp Hialeah, KO KO KORO  [EUSA 938 66 872 66 0
Camp Hovey, KO KO KORO  EUSA 3092 3318 474 2618 168
Camp Howze, KO KO KORO  EUSA 895 0 691 204 0
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IMA Existing | Required | Inadequate | Adequate | Planned Project
INSTALLATION NAME State | Region | MACOM | Spaces Spaces Spaces Spaces Spaces

Camp Humphreys, KO KO KORO EUSA 5097 6256 989 4108 3840
Camp Jackson, KO KO KORO EUSA 176 0 176 0 0
Camp Kyle, KO KO KORO EUSA 88 0 0 88 0
Camp Laguardia, KO KO KORO EUSA 206 0 206 0
Camp Long, KO KO KORO EUSA 300 0 300 0 0
Camp Market, KO KO KORO EUSA 183 0 133 50 0
Camp Nimble, KO KO KORO EUSA 226 0 138 88 0
Camp Page, KO KO KORO EUSA 770 0 456 314 0
ICamp Red Cloud, KO KO KORO EUSA 2094 1946 148 1946 0
Camp Sears, KO KO KORO EUSA 202 0 202 0 0
Camp Stanley, KO KO KORO EUSA 3036 5283 1388 1648 3256
Camp Stanton, KO KO KORO EUSA 276 0 120 156 0
Camp Walker, KO KO KORO EUSA 1337 1209 480 857 352
Camp Yongin, KO KO KORO EUSA 126 30 96 30

K-16 Airfield, KO KO KORO EUSA 684 1084 64 620

Kamaksan ASA KO KORO EUSA 0 0 0 0

Kunsan Airfield KO KORO EUSA 0 232 0 0 232
Noksan, KO KO KORO EUSA 0 696 0 0 696
R-510 KO KORO EUSA 0 1856 0 0 1856
'Yongsan, KO KO KORO EUSA 3951 4257 1925 2026 2231
IAberdeen Proving Grounds, MD MD NERO AMC 1049 467 422 627 0
Carlisle Barracks, PA PA NERO TRADOC 48 58 0 48 0
Fort Belvoir, VA VA NERO MDW 867 455 0 867 0
Fort Detrick, MD MD NERO MEDCOM 377 323 134 243 144
Fort Dix, NJ NJ NERO USARC 0 32 0 0 0
Fort Drum, NY NY NERO FORSCOM 2517 4254 0 2517 1748
Fort Eustis, VA VA NERO TRADOC 2092 1143 1319 773 384
Fort Hamilton, NY NY NERO MDW 196 141 78 118 0
Fort Lee, VA VA NERO TRADOC 682 668 0 682 0
Fort McNair, MDW DC NERO MDW 146 116 70 76 44
Fort Meade, MD MD NERO MDW 2385 1576 538 1847

Fort Monmouth, NJ NJ NERO AMC 573 51 330 243

Fort Monroe, VA VA NERO TRADOC 45 73 0 45 0
Fort Myer, MDW DC NERO MDW 2250 1552 1537 713 840
Fort Story, VA VA NERO TRADOC 367 380 0 367 0
Natick Laboratory MA NERO AMC 52 0 0 52 0
Rock Island Arsenal IL NWRO AMC 0 5 0 0 0
USMA, West Point, NY NY NERO USMA 244 207 0 244 0
\Walter Reed AMC, DC DC NERO MEDCOM 682 494 218 464 0
Fort Carson, CO (6]6) NWRO FORSCOM 5877 4210 2418 3459 752
Fort Leavenworth, KS KS NWRO TRADOC 493 274 235 258 24
Fort Leonard Wood, MO MO NWRO TRADOC 536 785 520 16 840
Fort Lewis, WA WA NWRO FORSCOM 9607 6032 6146 3461 2574
Fort Riley, KS KS NWRO FORSCOM 5210 3726 2777 2433 1288
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IMA Existing | Required | Inadequate | Adequate | Planned Project
INSTALLATION NAME State | Region | MACOM | Spaces Spaces Spaces Spaces Spaces

Selfridge MI NWRO  AMC 80 24 0 80 0
Fort Richardson, AK AK PARO  USARPAC 1616 619 1273 343 348
Fort Shafter, HI HI PARO  USARPAC 381 342 80 301 144
Fort Wainwright, AK AK PARO  USARPAC 2373 1613 1438 935 576
Japan JN PARO  USARPAC 432 490 0 432 0
Schofield Barracks, HI HI PARO  USARPAC 4559 4729 1886 2673 2276
Fort Benning, GA GA SERO  TRADOC 3430 3524 853 2577 1054
Fort Bragg, NC NC SERO  FORSCOM 16413 14457 6983 9430 4996
Fort Buchanan, PR PR SERO  USARSO 39 135 0 39

Fort Campbell, KY KY SERO  FORSCOM 8237 7608 2974 5263 2340
Fort Gordon, GA GA SERO  TRADOC 1748 1320 351 1397 0
Fort Jackson, SC SC SERO  TRADOC 968 631 119 849 0
Fort Knox, KY KY SERO  TRADOC 2124 1101 986 1138 0
Fort McPherson, GA GA SERO  FORSCOM 280 159 0 280 0
Fort Rucker, AL AL SERO  TRADOC 1128 486 452 676 0
Fort Stewart, GA GA SERO  FORSCOM 4907 5193 0 4907 336
Hunter Army Airfield, GA GA SERO  FORSCOM 2380 1529 1694 686 840
Qatar QA SERO 3rd Army 0 0 0 0 0
Redstone Arsenal, AL AL SERO AMC 480 86 340 140 0
Fort Bliss, TX X SWRO  TRADOC 3776 2936 247 3529 0
Fort Hood, TX X SWRO [FORSCOM 14163 13542 2665 11498 1927
Fort Huachuca, AZ AZ SWRO  TRADOC 720 943 0 720 240
Fort Irwin and NTC, CA CA SWRO FORSCOM 1502 1479 118 1384 96
Fort Polk, LA LA SWRO FORSCOM 4542 2859 1858 2684 184
Fort Sam Houston, TX X SWRO  MEDCOM 2097 1081 1109 988 0
Fort Sill, OK OK SWRO  TRADOC 2754 2785 0 2754 0
Presidio of Monterey, CA CA SWRO  TRADOC 1791 712 1653 138 630
lYuma Proving Ground AZ SWRO  ATEC 59 18 0 59 0
Total 194,542 164,109 78,246 116,296 52,387

e Planned Spaces = FY03-FY10
e Existing Spaces = Inventory at end of FY02

e May not include all locations with less than 100 spaces

¢ Includes projects beyond the FY04-09 POM cycle.
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Figure F-2a: Adequate Inventory Distribution at End of FY2003
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Figure F-3: Percent of Inventory by Location
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Figure F-5 Distribution of Current Inventory by MACOM
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APPENDIX G-Abbreviations and Definitions

ACSIM: Assistant Chief of Staff for Installation
Management.

AIT: Advanced Individual Training.
AMC: U.S. Army Material Command.
ARNG: U.S Army National Guard.

ASIP: Army Stationing and Installation Plan:
An official document that provides the current
and projected (6 years) authorized force
structure by location. This data supports
planning and programming at each Army base.
The ASIP uses existing Army force structure
documents (Modified Table of Organization
and Equipment [MTOE] and Table of
Distribution Allowance [TOA]) with installation
input for 'Non-Army Tenants." ASIP population
data is used by RPLANS as the basis for
calculating facility allowances by FCG for an
installation. Population is associated to the
physical location of the unit. Derivative units
within each parent are associated to the base
where they are assigned, not the location of
the parent unit. ASIP data includes:

* Unit Identification Code (UIC)

* Type Unit (TDA, MTOE, students,
contractors, other services, etc)

* Composition (Active, USAR, NG)

* Strength Category (military, civilian)

* Army location (base, station)

* Army Branch

*MACOM of Assignment

* Fiscal Year

* Source Document Code

The ASIP is produced annually (usually in
September) following the force structure lock.

AST: Advanced Skills Training. It is Army
Training following Soldier's award of initial
military occupational specialty.

BDE: Brigade.

BMP: Barracks Master Plan for permanent
party barracks modernization program.

BN: Battalion.
BOD: Beneficial Occupancy Date.

Budget Year: Precedes the program year in
which funds are made available for
construction and follows the design year. Itis
the year in which the Army defends the Military
Construction Program before OSD, OMB, and
the Congress, and the year final design is to be
substantially completed. For example, in FY
90, the budget year is FY 91.

BUP: Barracks Upgrade Program. The OMA
funded portion of the Barracks Modernization
Program for the design and renovation of
existing assets.

COF: Company Operations Facility.

Construction: The erection, installation, or
assembly of a new facility. The addition,
expansion, extension, alteration, conversion, or
replacement of an existing facility. Installed
equipment made part of a facility, related site
preparation, excavation, filling, landscaping, or
other land improvements.

Contingency: Contingency is a reserve of
funds set aside to pay for unexpected site
conditions or changes necessary to complete
the project.
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Conversion: A change to the interior or
exterior facility arrangements so that the facility
may be used for a new purpose. This includes
installed equipment made part of an existing
facility. Results in a change of the facility
category code (CATCODE).

COSCOM: Corps Support Command .
DA: Department of the Army.

DEERS: Defense Eligibility and Enrollment
Reporting System (DoD).

Demolition Costs: Those costs required to
demolish the building and dispose of the
debris. These costs may also include
hazardous material abatement where required.
Demolition costs are highly volatile in that
disposal fees and recycle.

DFAS: Defense Finance and Accounting
System.

DISCOM: Division Support Command.
Disposition Code: IFS Planned Disposition
Code is used to indicate a facility that has been
identified for future disposal, replacement,
planned future use, or rehabilitation. See DA
Pam 405-45.

DoD: Department of Defense.

DPW: Director of Public Works.

EMCS: Energy Monitoring and Control
System.

EURO: European Regional Office,
Headquarters at Heidelberg, Germany.

EUSA: Eighth U.S. Army or 8th US Army.

FORSCOM: U.S. Army Forces Command.

FY: Fiscal year.

FYDP: Future Year Defense Plan.
GSF: Gross Square Foot.

HN: Host Nation.

HQDA: Headquarters, Department of the
Army.

HSC: U.S. Army Health Services Command.

IMA: Installation Management Agency, HQDA,
OACSIM.

Inadequate Barracks: The Army considers
barracks that do not meet the “1+1 or
equivalent” standard as inadequate. This
includes un-renovated VOLAR era constructed
barracks, gang-latrines, Quonset Huts, This
1+1 or equivalent includes interim 1+1
standard, 2+2 designs housing one Soldier per
room and Korea.

INSCOM: U.S. Army Intelligence & Security
Command.

Installation: A fixed location together with its
land, buildings, structures, utilities, and
improvements that is controlled and/or used by
DoD elements.

ISC: U.S. Army Command Information
Systems Command.

ISR Infrastructure: This part of the
Installation Status Report (ISR) provides an
evaluation of the facilities, infrastructure and
utility systems on an installation. It assesses
both the quality and quantity of infrastructure
components and provides estimated costs to
sustain and improve the installation's current
infrastructure, in addition to buying-out any
facility deficits.

G-2
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KORO: Korea Regional Office, Headquarters
at Seoul, Korea.

MACOM: Major Command.

MCA: Military Construction, Army.
MCP: Military Construction Program.
MDEP: Military Decision Package.
MDW: Military District of Washington.

MTMC: Military Traffic Management
Command.

NCO: Non-Commissioned Officer (Sergeant
through Command Sergeant’s Major).

NERO: Northeast Regional Office,
Headquarters at Fort Monroe, VA.

Net living/sleeping room area: The clear area
allocated for an individual’s use including bed
and desk space, interior room circulation space
(excluding bathrooms, closets, service area,
and general circulation) and access to the
room.

New Construction Costs: The cost to
construct a facility to meet a shortage of
permanent and semi-permanent facilities
against requirements.

NSF: Net Square Feet.
NSM: Net Square Meter.

NWRO: Northwest Regional Office,
Headquarters at Rock Island, IL.

OACSIM: Office of the Assistant Chief of Staff
for Installation Management.

OEMA: Office of Economic Manpower and
Analysis.

OMA or O&MA: Operations and Maintenance,
Army.

OMB: Office of Management and Budget.
OSD: Office of the Secretary of Defense.

PACES: Parametric Cost Engineering
System.

PARO: Pacific Regional Office, Headquarters
at Honolulu, HI.

PIK: Payment-in-Kind, a form of U.S. residual
value. Also called Host Nation funding.

Planning, Programming, Budgeting, and
Execution System (PPBES): An integrated
system that establishes, maintains, and revises
the Future-Year Defense Program (FYDP) and
the DoD budget.

President's Budget (PresBud): Budgeting is
the final phase in the PPBES cycle. The
budget expresses the financial requirements
necessary to support approved programs that
were developed during the preceding phases
of planning and programming. It is through the
budget that planning and programming are
translated into annual funding requirements.
The budgeting phase is completed when the
President sends the budget (with DoD input) to
Congress.

Program Objective Memorandum (POM): A
formal document submitted to OSD containing
the Army proposals for resource allocation in
consonance with program guidance. The POM
describes all aspects of Army programs to
increase the operational readiness of the Army.
It highlights forces, manpower, and materiel
acquisition and also addresses the equipment
distribution and logistics support required to
meet the strategy and objectives specified by
the Secretary of Defense.
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and to the Congress, for maintenance of
facilities inventories for each service, for
MILCON validation, and for response to
stationing and master planning proposals. An
installation’s real property inventory is
documented in its IFS, which is the basis for
semi-annual updates to HQIFS.

Renovation: Restoration of a real property
facility to such a condition that it may be
effectively used for its designed purpose.
Renovation may be overhaul, reprocessing, or
replacement of deteriorated components,
parts, or materials.

Renovation Cost Estimates: Under current
guidance, only barracks buildings in a barracks
complex are being considered for renovation.
Other complex supporting facilities may be
planned for as new construction. Renovation
cost estimates are generated using the
PACES, an Air Force developed cost
estimating program which uses the USACE
Unit Price Book (UPB) as its pricing source.
The goal is to accommodate the “1+1” module
layout within the building in a way that
minimizes the impact to the existing structure
in an attempt to reduce renovation costs.

Residual Value: Negotiated value of U.S.
improvements to over seas facilities when
returned to Host Nation.

RPLANS: Real Property Planning and
Analysis System: Real Property Planning and
Analysis System (RPLANS) is an automated
master-planning tool that calculates peacetime
facility allowances by location using the official

force structure lock and space planning criteria.

This is the official requirements generator for
barracks facilities in the Army.

SCB: Soldier Community Building.

SERO: Southeast Regional Office,
Headquarters at Fort McPherson, GA.

SF or ft’>: Square Foot, equals 0.0929 m2.

SIOH-Supervision Inspection & Overhead:
SIOH is the cost to manage the project,
typically by the U.S. Army Corps of Engineers
(USACE).

SM or m2: Square Meter.

SRM: Sustainment, restoration and
modernization can be MCA or OMA funds. In
very general terms, SRM replaces the term
Real Property Maintenance (RPM). SRM
applies to all real property regardless of
appropriation. Sustainment maintains facilities
in the current condition and includes regularly
scheduled adjustments and inspections,
preventative maintenance tasks, and
emergency response for minor repairs. It also
includes major repairs or replacement of facility
components that are expected to occur
periodically throughout the life of facilities.
Restoration and modernization improves
facilities and are accomplished primarily with
Military Construction (MILCON) but can be
done with O&M funding depending on the
amount of new construction work in the project.
BUP is considered part of the RM piece of
SRM. A benefit of the term SRM is to link the
need to fully fund sustainment (O&M) with the
need to restore and modernize (both O&M and
MILCON) facilities. The Resource
Management community refers to what was
formerly called RPM as SRM in their budget
programming documents (even though the bulk
of the acronym, restoration and modernization,
is probably going to be funded with MILCON).
OSD uses the term S/RM to refer to the entire
spectrum of sustainment, restoration and
modernization (referring to O&M and MILCON
funding pieces).

Supporting Facilities: Supporting facilities
are those areas of work outside the five-foot
line of the building pertinent to the construction
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of a new facility. This includes utilities,
pavements, and related site-work.

SWRO: Southwest Regional Office,
Headquarters at Fort Sam Houston, TX.

TDY: Temporary Duty.
TRADOC: U.S. Army Training & Doctrine.

UEPH: Unaccompanied Enlisted Personnel
Housing, also called barracks.

UPB: Unit Price Book.
USACE: U.S. Army Corps of Engineers.

USAESCH: U.S. Army Engineering and
Support Center Huntsville, AL.

USAR: U.S. Army Reserve.
USARC: U.S. Army Reserve Command.

USAREUR: U.S. Army Europe and Seventh
Army.

USARPAC: U.S. Army Pacific.

USASOC: U.S. Army Special Operations
Command.

USMA: U.S. Military Academy, West Point

VOLAR: Volunteer Army. Usually used in
terms of describing the barracks inventory built
in the 1970-80s timeframe.

WBRP: Whole Barracks Renewal Program

1+1 Barracks or equivalent: The Army
considers barracks building modules
constructed or renovated to a maximum of 183
net SF to accommodate two Soldiers in the
ranks of Private through Specialist. Each
Soldier is provided a private bedroom with

closet, and a shared bathroom and service
area. A Soldier in the rank of Sergeant through
Staff Sergeant is provided the entire module.

2+0 or modified 2+2 Barracks: The Army
considers this as a 180 net SF room with a
bathroom and two built-in closet spaces to
accommodate two Soldiers in the ranks of
Private through Specialist or one Sergeant-
Staff Sergeant. Soldiers share one bedroom
and one bathroom. At the request of the
Commander, Eighth US Army, the Secretary of
the Army approved a request to use the 2+0
module for the remainder of their barracks in
Korea.

2+2 Barracks: The Army considers a barracks
building constructed in the mid-to-late 1980s to
the 2+2 standard, adequate for housing one
permanent party Soldier per 2+2 room. If
these facilities require sustainment
renovations, they will be funded with local or
IMA SRM OMA funding. No funding for
renovation or replacement is included as part
of the Barracks Modernization Program.

Additional definitions and abbreviations:
The first edition of the Army Barracks Master
Plan (2002) contains an extended appendix for
definitions and abbreviations (appendix G), can
be accessed through the following URL.:

http://housing.army.mil/uph plan.htm
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APPENDIX H - Assumptions

General Assumptions:

As of end of FY04 Funding (as of
amended FY04 PresBud)

-Soldier Housing Requirement:
141,200

-Spaces Requirement: 164,700
-Percent complete: 80%

Includes PCS Student barracks,
IAW AR 210-50.

Incorporates loss of FY 2002 and
FY 2003 BUP and includes actual
FY 2002 and anticipated FY 2003
MACOM OMA-funded projects
formally identified as BUP.

Requirements are based on the
FY2002 Army Stationing and
Installation Plan(ASIP) for
FY2007, with unaccompanied
factors based on DoD Eligibility
and Enrollment Reporting System
DEERS data (single without
dependents) as of June 2001.
Requirements will be updated
annually in the POM updates.
Unaccompanied rates are
installation averages. Individual
units may experience significantly
different rates.

Single Soldiers in ranks of Private
through Sergeant (E1-E5)
reported living off-post in the U.S.
by the Office of Economic
Manpower and Analysis (OEMA)
are adequately housed, and that
the number in the autumn of

1997 is a reasonable projection
for the future. Off-post data was
derived from Defense Finance
and Accounting Service (DFAS)
records.

The basic planning element is the
brigade. UEPH barracks will be
grouped to foster unit cohesion at
the brigade level and to provide
for a comprehensive brigade
community.

ADA Compliance: UEPH
barracks are designed for use by
able-bodied Soldiers only;
therefore, barracks and COFs will
not be designed for the physically
handicapped. Headquarters
buildings and DFACs need to
meet physically handicapped
requirements to accommodate
civilian staff and visitor.

U.S. Guidance and Assumptions

Program for 50% of the Staff
Sergeant (E6) requirement.

The permanent party requirement
includes Soldiers attending
advanced skills training (AST) on
permanent change of station
orders.

There is no programming for
installations with a requirement of
less than 100 spaces for
permanent party Soldiers.

Where barracks are replaced or
constructed under the MCA-
funded WBRP, DFAC, COFs,

Assistant Chief of Staff for Installation Management
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and battalion and brigade
headquarters may be provided as
required by the ASIP.

Except for special situations
documented in the Barracks
Assessment, additional facilities
will not be programmed in
association with barracks that are
not replaced or new construction.

Barracks with gang latrines
should be upgraded or replaced
with MCA funds. There will be
exceptions for certain historic
barracks which can be renovated
with BUP OMA.

Europe Guidance and Assumptions

Repair gang latrine barracks with
OMA (BUP) where building
systems are failed or failing.
Repair gang latrine barracks with
MCA only where BUP repair
funds cannot be used.

“1-2-3” type barracks are
equivalent to VOLAR type
barracks in other region and are
modernized with BUP funds.

Company administrative facilities
may be upgraded when part of a
barracks building, or may be
included in new construction
projects.

All unaccompanied Privates to
Staff Sergeants are housed in
barracks.

Soldiers on "All Others" Tours, as
defined in AR 210-50, p. 157, will
be

programmed for barracks when
HQ,USAREUR provides validation of
requirement by location and grade.

Korea Guidance and Assumptions:

Renovate or construct to a
modified 2+2 standard. COFs,
Battalion and Brigade
headquarters, associated utilities
may be included on a case-by-
case basis. Requirements are
based on the ASIP for Privates
through Command Sergeants
Major, less existing or
programmed Family Housing
inventory for Enlisted Personnel.

Original Barracks Assessment

Survey Assumptions (1998-1999):

Baseline Survey: During 1998-
1999, an assessment of the
physical condition of barracks
was completed by ACSIM in joint
effort with our private sector
partners, 3D-International and
Avila Government Services. This
included on-site surveys of
existing facilities and contained
all parametric cost estimates for
revitalization and replacement
alternatives for Army installations
worldwide using the standards
established as the Army’s
Barracks 1+1 Barracks Complex
criteria for living quarters
barracks, other administrative
facilities and quality of life
amenities (such as additional
parking, landscaping and
recreational areas). Technical
support services provided by our
private sector partner assisted
the Army in refining their barracks
requirements for improvement
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and replacement programs.
Solution sets identifying whether
to renovate, replace or house as
is were established and briefed to
the installation personnel. Site
surveys were also included and
assisted in identifying new land or
the demolition of existing facilities
to facilitate the new construction
requirements. These
assessments also documented
deficiencies of existing facilities
compared to the Army’s
standards for the Whole Barracks
Renewal or Barracks Upgrade
Programs based on evaluation of
the condition of building
components. It also verified the
current inventory of barracks
spaces in a consistent, uniform
manner and provided costs for
the Army to decide whether to
improve or replace existing
barracks.

To provide feasible solutions to
installations barracks requirements,
the following assumptions were
made:

-Use the Army’s WBRP and BUP
design standards in generating
cost estimates. Headquarters,
USACE provided the design
standards.

-Renovate gang latrine barracks
that have potential for greater
cost savings. Approach involved
minimizing the relocation of
interior walls during renovation.

-Provide cost estimates for
building systems renovations for
barracks that have had rooms,

but not building systems,
renovated.

-Displaced admin functions in
renovated barracks will be
replaced with new construction.
Location of these admin facilities
will be such that unit cohesion
within the battalion level is
maintained.

-Soldier Community Building
functions will be provided for in
renovated barracks, based on the
WBRP criteria. This eliminates
the need to construct SCB
buildings for renovation projects.

-Assume 2+2 barracks will
eventually be assigned as 1+1 for
programming purposes.

-Use installation design guides
for exterior finishes.

-Use the ‘barracks complex’
approach in developing solutions
to barracks requirements.

-No space requirements will be
programmed for Reserve Unit
Annual Training.

-Develop parametric cost
estimates for both new
construction and renovation for
each solution sets. Use July 2000
as mid-point of construction.

-Use the Army’s newest space
requirement information, in
developing solution sets for
barracks requirements. Update
annually as RPLAN data is
issued.
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-All pre-1978 buildings are
assumed to have lead-based
paint, and removal costs are
included in the renovation cost
estimates.
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APPENDIX | - Standards

fED AT LT o

ASSISTANT CHIEF OF §7A

AT IENTION (0

DaM-ZA

18 JuN 20m
MEMORANDUM FOR

HEADQUARTERS, INSTALLATION MANAGEMENT AGENCY, 2511 JEFFERSON
DAVIS HIGHWAY, ARLINGTON, VA 22202

HEADQUARTERS, U.S. ARMY CORPS OF ENGINEERS, DIRECTOR OF MILITARY
PROGRAMS, 441 G. STREET, NW WASHINGTON, DC 20314

SUBJECT: Cooking Facilities in FY 2003 & 2004 Barracks

1. References:
a. VCSA memo, 11 Jul 02, Subject: New Barracks Construction Criteria.
b. ACSIM-CEMP memo, 1 May 03, Subject: Revised Barracks Construction Criteria.

2. This directs the addition of ranges or cook tops (smooth surface) to all EY 2003 &
2004 barracks projects, except for the modified 2+2 barracks in Korea, which do not
have a service area. Many of the FY 2003 & 2004 projects already have this feature.
Request you notify this office if there are any compelling technical or cost reasons why
this directive cannot be implemanted for & particular project. This HQ POC is Mr. Mino,
DAIM-FDH, 703-428-7708, (DEN 328) george.minog@hgda.army.mil

L] A =7
Y rondl oA ”
{ A Loy 47 !é’/’g/&s

LARRY/).Lus
Major General, GS
Assistant Chief of Staff
for Installation Management

CF:
G1 (DAPE-PRR)
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DEPARTMENT OF THE ARMY
ASSISTANT CHIEF OF STAFF FOR INSTALLATION MANAGEMENT
600 ARMY PENTAGON
WASHINGTON, DC 20310-0600

REPLY TO
ATTENTION OF

DAIM-ZA MAY | 2003

MEMORANDUM FOR HEADQUARTERS, INSTALLATION MANAGEMENT AGENCY,
2511 JEFFERSON DAVIS HIGHWAY, ARLINGTON, VA 22202-3926

SUBJECT: Revised Barracks Construction Criteria
1. Reference VCSA memo, 11 Jul 2002, Subject: New Barracks Construction Criteria
(Encl 2).
2. We are making four changes to the barracks construction criteria to:
a. establish the two-bedroom/one bath module as the standard module;
b. require installation of a stove or cook top;
c. require laundries in the barracks; and
d. eliminate the separate soldier community building.
Request widest dissemination of the revised criteria.
3. The OACSIM POC is Mr. George Mino, P.E., DAIM-FDH-U, 703-428-7708,

george.mino@hgda.army.mil; and the HQUSACE POC is Mr. Jeffery Hooghouse, AlA,
CECW-E, 202-761-5903, jeffery.t.hooghouse@hq02.usace.army.mil.

Major Genheral, GS Major General, USA
Assistant Chief of Staff Director of Military Programs
for Installation Management Co-Chairman
Co-Chairman DA Facilities Standardization
DA Facilities Standardization Committee
Committee
2 Encls
as
CF:
G1

-2 Assistant Chief of Staff for Installation Management
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Revised Army Barracks Construction Criteria - May 2003

Item

Previous Criteria

New Criteria

Barracks and Support Spaces,
Gross Area - Includes Soldier
Community Facilities

Max 34 SM (366 SF) per space, or
max 36 SM (388 SF) for barracks over
3-stories, or to meet site-specific
requirements.

No change (limits set by Office of]
the Secretary of Defense)

Barracks Room, Net Area

Garrison Cmdr discretion:

Max 17 SM (183 SF)

Min 13 SM (140 SF) except for Korea
Modified 2+0 (8.4 SM or 90 SF)

No change (upper limit set by
Office of the Secretary of Defense)

Barracks Module, Gross Area

Limited only by OSD cap on total
gross area (34 or 36 SM per space)

No change

Module Configuration

Garrison Commander discretion to
select private modules (for any rank)
or 2, 3, or 4—bedroom modules.

2-bedroom module with a
kitchen and one bathroom.
Module will be designated as 1+1
Enhanced (1+1E).

Soldier Community Building
(SCB)

Downsize or delete

Integrate community functions
into barracks buildings.

Cooking Facilities in each
Barracks Module

Add a stove or cook top (optional
outside U.S.), or design to make it
easy to add in the future

Stove or cook top, and a
microwave oven required in each
1+1E module. With a cook top,
provide convection microwave.

Barracks Room Closet, Net
Area

U.S. - Approx 3 SM (32 SF)

Outside U.S. — Max 2 SM with
separate bulk storage, or max 3 SM if
bulk storage in closet

No change

Bulk Storage (personal)

U.S. — Delete (replaced by larger
closet)

Outside U.S. — Garrison Commander
discretion

No change

Laundries

Garrison Commander discretion to
locate in each module, each floor,
each barracks, or SCB

Provide a washer and dryer in
each module, or shared
laundries with at least one per
floor.

Other support functions: CQ
desk, lobby, activity rooms,
mailroom, vending, pay
telephones, mud room, etc

Garrison Commander discretion to
select needed functions and locations

No change

Configuration and Exterior
Appearance

Garrison Commander discretion to
make similar to private sector housing

No change. Building configurations
can include mid-rise, low-rise,
garden apartments, town homes,

Module Access

New barracks shall not have windows
opening to an exterior corridor
(balcony) or landing

No change

Technical Design Criteria and
Standards

Industry standards except where
military standards are required to
meet specific operational needs

No change. Use appropriate
methods and materials for
occupancy to achieve economy.

Acquisition Method

Maximize use of design-build and
explore other alternative acquisition

procedures such as privatization

No change

Assistant Chief of Staff for Installation Managemient
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GUIDANCE

Applicability: These revised criteria apply to new MCA-funded barracks, starting with FY
2005. The criteria can also be used for new barracks added by Congress to the FY 2004
MCA program, if practical. Barracks renovations starting in FY 2004 should also strive to
incorporate the new criteria to the maximum extent feasible.

Barracks and Support Spaces, Area: There is no change in the overall gross area limits of
the barracks and support areas (including soldier community functions) established by Sec
Def memo of 6 November 1995.

Barracks Room, Area: There is no change in the maximum room area of 17 SM (183 SF)
per Dep Sec Def memo of 25 June 2001. Also, the Army minimum remains unchanged at
13 SM (140 SF).

Barracks Module, Area: There continues to be no limitation on the size of the module per
Dep Sec Def memo of 25 June 2001.

Module Configuration: The main reason for this revised guidance is to establish the two-
bedroom / one bath (1+1) module as the standard configuration throughout the Army for
new construction. The only exception is in Korea, which has a Sec Army waiver to
construct modified 2+2 modules.

Since the VCSA issued new barracks criteria by memo of 11 Jul 2002, feedback has been
received that shows private modules are not practical because of the OSD gross area
limits. Additionally, private modules would double the number of bathrooms (creating a
maintenance burden), make the goal of having laundries in each module economically
infeasible, and impede social interaction. Private modules also would allow no distinction
between the type of housing offered to a Private or Staff Sergeant. Whereas with a 1+1
module, the entire module is programmed for a NCO (from a construction standard
perspective).

The four-bedroom module is also no longer an authorized option largely because of
feedback that it would be a step backward in terms of privacy. While the module does offer
the advantage of a larger shared area with a kitchen and laundry, there are concerns that it
would be used effectively based on experience in the past with multiple bedroom VOLAR
modules. Also, only a limited number of building configurations can accommodate four-
bedroom modules.

The two-bedroom / one bath module with the larger rooms and closets will be designated
as a 1+1E module (for enhanced) to differentiate it between the original 1+1 module.

Soldier Community Building (SCB): Since these criteria revisions eliminate the option for a
central laundry for multiple barracks buildings, a separate soldier community building is no
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longer authorized. Accordingly, communal functions should be integrated into the barracks
buildings, and minimized to free up more personal space.

Cooking Facilities: All new or renovated 1+1 barracks modules shall either have a stove or
cook top in each barracks module, along with a microwave oven. If a cook top is provided,
then the microwave oven needs to be capable of convection cooking. The preferred
configuration includes a combination microwave oven / range hood (ducted to the outside)
above the stove or cook top.

Bulk Storage & Barracks Room Closets: There is no change to the 11 Jul 02 VCSA
criteria.

Laundries: A central laundry for multiple barracks buildings is no longer authorized. The
preference is to have a full size washer and dryer in each 1+1 module. If not practical, then
each barracks building shall have at least one shared laundry per floor.

Other Barracks Support Functions: There is no change to the 11 Jul 02 VCSA criteria.

Configuration and Exterior Appearance: There is no change to the 11 Jul 02 VCSA criteria.

Module Access: The previous criteria need reemphasis. New barracks designs can use
any type of module access found on private sector, long term rental housing such as
interior corridors, interior breezeways, central stairwells (garden apartments), ground level
walk-up entrances, etc. Exterior wrap-around balconies are not authorized, as well as any
other configuration that has barracks windows opening to corridors or stairwell landings.
This limitation is required to avoid comprising privacy, physical security, command &
control, and anti-terrorism/force protection.

Technical Design Criteria and Standards: There is no change to the 11 Jul 02 VCSA
criteria.

Acquisition Method: There is no change to the 11 Jul 02 VCSA criteria.

Documents on Web — This memo can be viewed on the ACSIM Facilities & Housing
website - http://www.hgda.army.mil/acsimweb/fd/construction/milconbar.htm

Assistant Chief of Staff for Installation Managemient I-5



Army Barracks Master Plan

June 2003

DEPUTY SECRETARY OF DEFENSE

1010 DEFENSE PENTAGON
WASHINGTON, DC 20301-1010

JUN 25 2001

MEMORANDUM FOR SECRETARIES OF THE MILITARY DEPARTMENTS
SUBJECT: Design and Construction of Unaccompanied Enlisted Personnel Housing

In November 1995, former Secretary of Defense William Perry issued policy
implementing the 1+1 Unaccompanied Enlisted Personnel Housing (UEPH) construction
standard in order to provide unaccompanied members with more privacy and amenities.
The 1+1 construction standard consists of a module with two 11 square meter
living/sleeping rooms and a common bath and kitchen/service area for two enlisted
members. These criteria also limited each module to 47 square meters and the gross area

to 66 square meters.

The Army submitted a proposal to the Installations Policy Board to amend the
1995 policy criteria by eliminating the 47 square meter restriction, increasing the
living/sleeping areas to a maximum of 17 square meters, and, where cost effective, permit
construction of private modules. This revision to the original policy would not change
the overall intent of the December 1995 policy.

This proposal was vetted through the Engineering Senior Executive Panel, the
Housing Policy Panel, and the Installation Policy Board to ensure that these changes were
consistent with quality of life initiatives already in place, and to assess the cost
implications if the new design standard was approved. With the recommendation of the
Installation Policy Board on December 18, 2000, I am issuing the following changes to

the 1+1 UEPH construction standard:

e The module area limit of 47 square meters is eliminated.
The maximum net area per living/sleeping room is increased from 11 square
meters to 17 square meters.

¢ Construction of private modules will be permitted.

These criteria changes are issued on the condition that their adoptidn not result in cost
increases to UEPH buildings or increase the average cost to house each military member.
Therefore, the existing gross area limitation for UEPH remains in place, and the unit cost
guidance for UEPH issued by my staff will apply regardless of the selected design

criteria.
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The Service Secretary waiver authority outlined in the 1995 policy remains
unaffected by this new guidance. Where Service design guidelines do not incorporate
these permissive amended criteria, then the November 1995 policy criteria described
above applies. Finally, existing unaccompanied housing will not be considered
inadequate for assignment because of these revised criteria.

Adoption of this permissive guidance will allow the Services greater flexibility in
designing and constructing unaccompanied housing by making greater use of industry
standards. More importantly, eliminating the 47 square meter restriction allows the
Services to better use limited space to increase the individual room sizes in each module,
further enhancing quality of life for our single military members.
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THE SECRETARY OF DEFENSE
WASHINGTON, DC 20301-1000

6 NOV 1995
MEMORANDUM FOR SECRETARIES OF THE MILITARY DEPARTMENTS

SUBJECT: Design and Construction of Unaccompanied Enlisted
Personnel Housing (UEPH)

Under Title 10 USC, Section 2856, the Secretary of Defense
1s required to establish the maximum allowable area per occupant
for new, permanent, barracks construction. This memorandum
complies with that requirement and establishes a new standard
design criterion for future permanent party UEPH construction.
The new standard does not apply to housing constructed for
transients, recruits, or members receiving entry-level skill
training. The standard is optional for barracks outside CONUS
funded by other than the United States or constrained by site
conditions, and for barracks to house other than full-time active
duty Service members.

New construction {(and rehabilitation where feasible) of UEPH
will be based on a module consisting of two individual LTiving/
Sleeping rooms with closets and a@ shared bath and service area.
The module will contain a maximum of 47 sqg. m. of gross area,
measured from the center lines of all enclosing interior walls
and to the outside face of exterior walls, Designs should be
developed to produce 11 Sq. m. of net living area per
living/sleeping room, measured from the inside face of the walls
to include all clear floor areas.

The maximum overall gross UEPH area, including all modules
and support spaces, will be €6 Sq. m. per module. To accommodate
specific mission requirements, the Department of the Army is
entitled to an additional overall gross UEPH area of
2 sg. m. per module. Up to 4 sq. m. per module may be added to
the 66 sg. m. overall gross UEPH area for high-rise facilities
(over three stories) or to meet other Site-specific requirements.

This standard should be implemented as soon as practical,
taking into consideration UEPH projects are at various stages of
design and construction. The standard may be waived by the
Secretary of a Military Department under the following
Circumstances:

Encl 3%
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e wherever the Secretary determines that unique mission
requirements or operational commitments are better served
by congregate living (possible examples: Seal Teams,
Force Reconnaissance Marines, Special Forces)

s wherever the Secretary determines that the collective
quality of life for members of a Service would be more
enhanced by constructing to a lesser standard but
providing new quarters to a larger number of members

Existing UEPH will not be considered inadequate for
assignment because of these new criteria. But I recognize that
their announcement represents a commitment to upgrading the level
of privacy provided to each Service member as our resources and
ingenuity permit. T challenge each Service to implement the new
standard as part of an integrated UEPH plan which considers
optimal use of existing, adequate quarters, renovation of those
which can be made adequate, traditional military construetion,
and innovative use of private sector solutions.

Assistant Chief of Staff for Installation Managem_ent
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APPENDIX K - Modernization Timeline

Table K-1 Barracks Modernization Timeline
180000
160000, | LB B} LB B} LE N} LB B} am AN EEEEEEEESR
140000 - 164,109
Spaces
® 120000 -
)
Q
ﬁ 100000 - B Total Requirment
S 80000 A @ Adequate Spaces
@ 60000 +
40000 -
20000 -
0 n
2003 2004 2005 2006 2007 2008 2009
Fiscal Year
FY2003 (or Prior) FY2004 FY2008 FY2009
IAberdeen Proving Grounds, MD None Camp Bonifas, KO Ansbach, GER
Camp Carroll, KO Camp Casey, KO Bamberg, GER
Camp Castle, KO FY2005 Camp Hovey, KO Buedingen, GER
(Camp Yongin, KO Baumholder, GER Camp Humphreys, KO Dexheim, GER
Carlisle Barracks, PA Fort Benning, GA Camp Stanley, KO Fort Polk, LA
Chievres, BEL Fort Richardson, AK Camp Walker, KO Yongsan, KO
Fort Belvoir, VA Fort Bragg, NC
Fort Bliss, TX FY2006 Fort Campbell, KY
Fort Buchanan, PR Fort Eustis, VA Fort Drum, NY
Fort Detrick, MD Fort Stewart, GA Fort Hood, TX
Fort Gordon, GA Fort Wainwright, AK Fort Leavenworth, KS
Fort Hamilton, NY Noksan, KO Fort Leonard Wood, MO
Fort Jackson, SC Wouerzburg, GER Fort Lewis, WA
Fort Knox, KY Fort McNair, DC
Fort McPherson, GA FY2007 Fort Riley, KS
Fort Monmouth, NJ Camp Jackson, KO Fort Shafter, HI
Fort Monroe, VA Fort Carson, CO Hunter Army Airfield, GA
Fort Rucker, AL Fort Huachuca, AZ Babenhausen, GER
Fort Sam Houston, TX Fort Irwin and NTC, CA Kunsan Airfield, KO
Fort Sill, OK Fort Myer, VA R-510, KO
Fort Story, VA Giebelstadt, GER Fort Lee, VA
Japan Grafenwoehr, GER Fort Meade, MD
K-16 Airfield, KO Hanau, GER Darmstadt, GER
Redstone Arsenal, AL Hohenfels, GER Heidelberg, GER
Rock Island Arsenal, IL Kaiserslautern, GER Kitzingen, GER
Selfridge, MI Mannheim, GER Presidio of Monterey, CA
USMA, West Point, NY Schofield Barracks, HI Schweinfurt, GER
Vicenza, IT Stuttgart, GER Vilseck, GER
\Walter Reed AMC, DC Wiesbaden, GER
'Yuma Proving Ground, AZ
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Soldiers

Table K-2 Soldiers Housed to Modernization Standard by Fiscal Year
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For More Information

Headquarters, Department of the Army

Assistant Chief of Staff for Installation Management
Facilities and Housing Directorate

ATTN: DAIM-FDH-U

600 Army Pentagon

Washington, DC 20310-0600
http://www.hqgda.army.mil/acsim/homepage.shtml

June 2003

Point of Contact:

Suzanne M. Harrison

Chief, Unaccompanied Personnel Housing Branch
703-601-0714

DSN 329

Suzanne.Harrison@hqgda.army.mil

An electronic copy of this plan is available on the internet at:

http://www.hgda.army.mil/acsimweb/fd/housing/sshousingcur.htm

[AVILA

Avila Government Services, Inc
225 Reinekers Lane, Suite 220
Alexandria, VA 22314
(703) 836-3855
http://www.avilainc.net
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	SECTION 2 - INTRODUCTION


	2.1  Purpose and scope.
	
	
	Construction:  The erection, installation, or assembly of a new facility.  The addition, expansion, extension, alteration, conversion, or replacement of an existing facility.  Installed equipment made part of a facility, related site preparation, excavat



	Demolition Costs:  Those costs required to demolish the building and dispose of the debris.  These costs may also include hazardous material abatement where required.  Demolition costs are highly volatile in that disposal fees and recycle.
	
	
	New Construction Costs:  The cost to construct a facility to meet a shortage of permanent and semi-permanent facilities against requirements.



	Renovation Cost Estimates:  Under current guidance, only barracks buildings in a barracks complex are being considered for renovation.  Other complex supporting facilities may be planned for as new construction. Renovation cost estimates are generated us
	Supporting Facilities:  Supporting facilities are those areas of work outside the five-foot line of the building pertinent to the construction of a new facility.  This includes utilities, pavements, and related site-work.
	SWRO:  Southwest Regional Office, Headquarters at Fort Sam Houston, TX.
	2+2 Barracks:  The Army considers a barracks building constructed in the mid-to-late 1980s to the 2+2 standard, adequate for housing one permanent party Soldier per 2+2 room.  If these facilities require sustainment renovations, they will be funded with

	U.S. Guidance and Assumptions
	Revised Army Barracks Construction Criteria – May
	�

